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1.1  Science and Technology Results Provide Meaningful  
Impact on the Field

Wide coverage of Fermilab in general interest science magazines, newspapers, 
and other popular media (e.g., “Race for the Higgs”).

 Science - Fermilab continues to produce world leading results at the three 
frontiers of particle physics, maintaining its position as the most productive 
particle physics institution in the world today; e.g., see results presented at 
summer conferences, and throughout the year. As of 9/14/2009, 424 
publications in FY 2009 refereed journals (i.e., non-duplicate physics and 
development results), including 122 Phys.Rev.Lett. , 103 Phys.Rev.D, …, 2 
Science, and 1 Health Physics.

 Energy Frontier: fueled by the high integrated luminosities, the Tevatron 
has produced many results, graduating Ph.D.s at a rate of about 60/year 
and producing some 100 results/year. This strong performance motivates 
running the machine in 2011 which would double the present luminosity. 
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Recent Tevatron Collider results: 

• First exclusion of a significant region of Higgs masses.  With the 
12 fb-1 through 2011 we will exclude the allowed range or we 
are likely to see evidence for it.

• Evidence for a narrow near-threshold structure in J/ + – now 
called the Y(4140) – a new particle.

• Single top production measurements by both experiments with 
better than 5 sigma significance.

• Improved top and W mass measurements, further constraining 
standard-model Higgs mass.

• Discovery of the b.
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 Energy Frontier: At the LHC we provide the main support for the US 
community in CMS across a broad front: simulation and analysis, 
hardware commissioning and theory. 

 Energy Frontier: For the LHC accelerator proper, we have provided 
critical aid to CERN in the repair and correction of design problems.  
Half the QPS Review Committee was staffed by Fermilab.

 Energy Frontier: Continued the development of ILC cryomodules and 
provided the case for a major investment of ARRA funds into SCRF 
infrastructure and industrialization; we are the leading institution in 
the development and design of muon colliders.

Sept. 21, 2009
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 Cosmic Frontier: Completion of the Pierre Auger Observatory in 
Argentina. We play critical roles in operating the observatory, 
ensuring the integrity of the data, and understanding the systematic 
uncertainties. 

 Cosmic Frontier: Dark matter searches with continued operation of 
CDMS and development of COUPP, both world leading in their DM-
mass domains in the race for best limits for spin-independent and 
spin-dependent WIMP interactions, respectively.  

 Cosmic Frontier: Recent publication by CDMS on axion search limits.
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 Cosmic Frontier: SDSS - New results help fill the "redshift desert", 
and provide the first dark energy results from a self-contained survey 
during the period actually dominated by dark energy. SDSS  
photometry has advanced understanding of supernovae as cosmic 
candles for future higher-redshift studies. Continued exploitation of 
SDSS where we serve the data to the community. 



 Cosmic Frontier: DES - We are the leaders of DES.

 Cosmic Frontier: JDEM – We are the leading candidate for the JDEM 
Science Operation Center.
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 Intensity Frontier: Delivery of protons on target (pot) for the high energy 
neutrino beam (MINOS) and the low energy beam (MiniBooNE), now 0.8 
and 1.3 1021 pot respectively, more than any other beam in the world. 
NuMI reached 350 KW of power on target for MINOS.

 Intensity Frontier: The MINOS collaboration has presented first results on 
the electron neutrino appearance.  It will have additional results with twice 
the statistics later in the year.

 Intensity Frontier: The MiniBooNE collaboration has presented new results 
with anti-neutrino running.  The excess events appears to be a feature of 
neutrino not antineutrino interactions.  Additional running should solidify 
this conclusion. 
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 Intensity Frontier: SciBooNE already in the publication phase after 
just months from taking last data.

 Intensity Frontier: Development of the neutrino programs for both 
intermediate term (MicroBooNE, MINERvA, NOvA) and long range 
(LBNE  to Homestake, both with water Cerenkov and liquid argon 
TPC detectors)

 Intensity Frontier: Development of the mu2e experiment.

Sept. 21, 2009
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1.1  Science and Technology Results Provide Meaningful  
Impact on the Field (Continued)

 Technology - Fermilab continues to develop the technology needed to advance 
physics reach at all three particle physics frontiers, and for use more broadly.

We are in transition from detector R&D that was a broad program at the 
Division level to satisfy many purposes, including support and improvements to 
existing facilities, support of technical know-how between projects, and 
advanced detector R&D - to a more coherently managed program with specific 
goals in advanced detector R&D.

Sept. 21, 2009
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 LAr for Long Baseline Neutrino Experiments: Systematic pursuit of 
liquid-argon technology. In close contact with European collaborations 
that recognize that the many problems in the development of the 
technology (ICARUS is not working yet!) have been due to the lack of 
systematic approach to material tests and engineering. 

 Dark Matter Search Technology: Development of technology for COUPP 
(bubble chamber) WIMP and axion searches and for GammeV (light-
through-a-wall axion and chameleon searches) as leading search 
contenders. Also, improvements in detectors for CDMS. First successful 
demonstration of low-noise CCDs as dark-matter detectors. 

Sept. 21, 2009
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 Auger North Detectors: Developing new designs imporved from Auger 
South results and experience.

 3D Circuits: Organization of the first 3D integrated-circuit submission for a 
Fermilab-led consortium of 15 national and international HEP laboratories.

 Thin Si Detectors: Bonded ultra-thin silicon sensor (75 microns) using the 
Direct Bond Interconnect technology provided by a U.S. vendor (Ziptronix).

 ASIC Powering: First successful production of serial powering ASICs for the 
next generation of experiments, addressing critical limitations of large 
systems.

 Calorimetry: Successful design, production, packaging, and testing of ASIC 
for a 400,000 channel digital hadron calorimeter test.

Sept. 21, 2009
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 ILC/SCRF: First Fermilab nine-cell ILC cavity fabricated by U. S. 
vendor (AES) exceeds 35 MV/m in a vertical test after processing at 
JLab.  

 ILC/SCRF: Successful processing of nine-cell cavity at joint ANL/FNAL 
EP facility. 

 ILC/SCRF: First U.S. dressed ILC cavities fabricated at Fermilab.

 Spoke Resonator Cavity: World-record accelerating field (over 33 
MV/m) for a 325 MHz cavity (HINS; first built in US industry; Roark 
Co., Indiana).

Sept. 21, 2009
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 High-Field Magnets: Nb3Sn 90-mm quadrupole coil made of 
optimized strand developed by OST in collaboration with Fermilab
tested in magnetic-mirror structure; demonstrated improved 
performance. This new RRP-108/127 strand was selected as a 
baseline conductor for LARP.

Grade on 1.1: A

Sept. 21, 2009
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 1.2  Provide Quality Leadership in Science and 
Technology

 Strategic Planning: The laboratory has been a leader in creating a 
national strategy that will sustain particle physics in the future.  We 
now work with the community to implement that strategy within 
the budget constrains of the field

 High Risk, High Payoff: The Tevatron is an immensely complex 
machine that had high risk of not achieving the current 
performance. The present performance exceeds expectations, and 
has a large payoff.  As shown by the LHC, massive accelerators 
comport large risks.  We have helped LHC mitigate those risks 
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by helping in the understanding and repair of the machine. There is high 

risk associated with future machines like the ILC and muon colliders, both 
technical and from physics.  These are large strategic thrusts that could 
come to naught, but offer immense potential depending on the physics 
discovered at the LHC.  JDEM as a space mission also has  significant risks 
that are new for Fermilab.

 Uniqueness and Challenges: Many of our projects are unique:  the 
Tevatron is the only proton-antiproton collider in the world, the neutrino 
beams the most intense in the world, the triplets the most challenging 
magnets in the LHC, the muon collider R&D and development of 
cryomodules for the ILC enormously challenging. 
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 Collaborations: We carry out all our programs fully integrating 
universities and other laboratories.  We have developed the 
strategic plan and are implementing it relying on national 
collaborations.  Project X, for example, led by Fermilab, involves 9 
national institutions.  We also provide the main support for the four 
dozen US institutions on CMS.  We work closely with LBNL, BNL, 
and LANL in the development of the LBNE.  We collaborate world-
wide on ILC development, and work closely with the Muon 
Collaboration in the development of a muon collider and neutrino 
factory. We are working closely with Indian institutions and have 
the support of the 
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leader of the Indian Atomic Energy Agency to work on Project X and 
related developments.  We are investing considerable effort in 
collaborations with Italian institutions that will participate in mu2e 
and the development of liquid argon TPCs for neutrino experiments.

 Local Community Involvement: We work closely with the 
surrounding communities on the impact of local-siting of future 
machines like ILC and on other issues. 

 Many education outreach efforts: 38 programs involving as many as 
200 staff members, Quarknet, Saturday Morning Physics, Family 
Science Days, student mentoring efforts by 56 staff members. 
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 Six diversity programs involving 53 volunteers, including “High 
Energy – High Ambitions Day” during Black History Month attended 
by 270 students and their teachers.

 Worked closely with governmental agencies to monitor and control 
West Nile virus, gypsy moths, and emerald ash borer in DuPage 
and Kane Counties to minimize health risks.

 Accepted leaves from the nearby communities to enhance 
Fermilab‟s agricultural resources.  The neighboring communities 
benefit by not having to pay hauling fees and saving local landfill 
capacity.
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 Staff Members: Provide top leadership in many collaborations.  
Experiment spokespeople are usually elected.  Presently CDF, 
DZero, MiniBooNE, mu2e, MIPP, Pierre Auger, CDMS, DES, and 
SDSS have project managers or spokespersons from Fermilab.  A 
Fermilab staff member manages the national CMS program, and 
also a staff member is the head of the Collaboration Board for 
global CMS.  Two members of Fermilab serve on HEPAP, and 
scientists and senior managers serve in numerous national and 
international advisory bodies.

 Staff Members: Provide significant support to DOE and its other 
laboratories (e.g.: ANL, BNL, JLab, LANL, LBNL, ORNL, PNNL, 
PPPL, Sandia, SLAC),  NSF‟s DUSEL/Sanford Laboratory and 
NHMFL, and the major international HEP labs (e.g.: CERN, DESY, 
IPMU, J-PARC, KEK), serving on reviews, advisory boards, etc.

Sept. 21, 2009
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 Staff Members: Provide significant support to other organizations: in 
HEP (IUPAP C11 chair, ICFA secretary and panel members, ILC GDE 
PAC and ILCSC multiple roles) regulatory (NFPA) and advisory groups,  
policy committees, boards, professional societies (APS), etc.  See table 
of Staff Professional Outside Activities on next page to see 
extensiveness of this effort.

Grade on 1.2: A
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Staff Professional Outside Activities Summary Table
(from 151 responses to a September 2009 poll of professional staff)

Sept. 21, 2009

Review panel member for the DOE, NSF, NASA or foreign funding agency …    31    

Grant application reviewer, for US or foreign funding agency ……………………..    40

Review panel member for another laboratory ……………………………………………..     35

Support ICFA, ILC MAC, or similar HEP organization …………………………………..      7

Officer in a professional society, or similar activity ………………………………………    30

Editor for a professional journal ……………………………………………………………………     15

Reviewer for a professional journal ………………………………………………………………     49

Organizer of non-Fermilab, international conference or workshop ……………..    65
(Staff members often contribute to multiple categories, but are only counted once per category.)
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1.3  Provide and Sustain Science and Technology Outputs 
that Advance Program Objectives and Goals

 Research outputs: we are meeting or exceeding all goals for 
research results in present programs.  We work closely with OHEP 
and all our programs are aligned and further the objectives of 
OHEP and the national program.

 Successful advancement of future projects: there are three projects 
moving forward successfully (NOvA, DECAM and Minerva).  
Planning for future projects  is moving forcefully with MicroBooNE , 
mu2e, and the LBNE to Homestake  and Project X at the intensity 
frontier ; the JDEM operations center , COUPP 60 kg and CDMS-15 
kg at the cosmological frontier; and LHC and CMS upgrades at the 
energy frontier. 
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 Project X: Complete design concept and associated preliminary cost 
estimate for a world-leading energy- frontier facility. Project X R&D 
Collaboration formed under Fermilab leadership, involving nine 
national institutions.

 SRF: Major investment in infrastructure and U.S. industrial 
development this year, in collaboration with other U.S. labs. Close 
coordination between Project X and ILC/GDE on SRF development.

Sept. 21, 2009
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We have a stack of additional projects that provide future options , 

reviewed favorably by the AAC &  PAC.

 Publication: Large production of important results in refereed 
journals, conference presentations, and production of PhD thesis.

 Peer Review (FRA Visiting Committee):

• The recent FRA visiting committee was very complementary on the 
performance of the laboratory and the plans for the future.  The 
committee felt embarrassed that it could not tell us how to do things 
better

Grade on 1.3: A
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1.4  Provide for Effective Delivery of Science and 
Technology

 Goals/milestones/delivering on promises:

• Joule Goals: We exceeded the Joule goal for the year in the 
Tevatron and were nearly right on the Joule goal for neutrinos.

• Tevatron luminosity and neutrino proton-on-target power 
goals: somewhat above internal projections for the Tevatron 
and in range for the neutrino program

• Project development milestones: met

• Research promises: exceeded projections for CDF , DZero and 
MiniBooNE; exceeded projections for MINOS/NuMI (had not 
expected to have sensitivity for electron appearance). 
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Community:
 Results: all results reported promptly through conferences, the 

archival literature, Fermilab documents (e.g. Steering Group 
Report), and otherwise web-available sources.

 Workshops and Schools “sponsored” by Fermilab:

• October 19-29, 2008
• ISLC08  Third International Accelerator School for Linear Colliders
• Oak Brook Hills Marriott - Oak Brook, Illinois
• W. Chou, Fermilab

• November 16-20, 2008
• LCWS08  International Linear Collider Workshop 2008: LCWS08 and 

ILC2008
• UIC Forum - Chicago, Illinois
• N. Varelas, University of Illinois, Chicago

http://ilcschool.kek.jp/
http://www.linearcollider.org/lcws08/
http://www.linearcollider.org/lcws08/
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 Workshops and Schools (continued): 

• January 12-16, 2009

• JTermIII  J-Term III Workshop

• Fermilab - Batavia, Illinois

• D. Green, Fermilab

• May 6-7, 2009

• HEPIRS09  3rd HEP Informational Resource Summit 2009

• Fermilab - Batavia, Illinois

• H. O'Connell, Fermilab

• May 11-13, 2009

• NDARDF09  Workshop on New Directions for Accelerator R&D at Fermilab

• The Lodge at Geneva Ridge - Lake Geneva, Wisconsin

• V. Shiltsev, Fermilab

Sept. 21, 2009

http://indico.cern.ch/conferenceDisplay.py?confId=46651
http://indico.cern.ch/conferenceDisplay.py?confId=46651
http://indico.cern.ch/conferenceDisplay.py?confId=46651
http://indico.fnal.gov/conferenceDisplay.py?confId=2473
http://apc.fnal.gov/ARDWS/index.html
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 Workshops and Schools (continued):

• June 8-12, 2009

• Low Emittance Muon Collider Workshop 2009

• Fermilab - Batavia, Illinois

• M. A. Cummings, Muons, Inc.

• July 6-17, 2009

• The International Neutrino Summer School 2009

• Fermilab - Batavia, Illinois

• S. Brice, Fermilab

• July 20-25, 2009

• Neutrino Factories Workshop 2009

• Fermilab - Batavia, Illinois (7/20) & IIT - Chicago, Illinois (7/21-25)

• D. Kaplan, IIT, and J. Morfin, Fermilab

Sept. 21, 2009

http://www.muonsinc.com/lemc2009/
http://projects.fnal.gov/nuss/
http://nufact09.iit.edu/
http://nufact09.iit.edu/
http://nufact09.iit.edu/
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 Workshops and Schools (continued):

• August 3-5, 2009 

• US-CMS J-Term IV School 

• Fermilab - Batavia, IL 

• D. Green, Fermilab 

• September 7-18, 2009

• Fourth International Accelerator School for Linear Colliders

• Beijing, China

• W. Chou, Fermilab 

• September 21-24, 2009 

• Dark Matter Annihilation and the Interstellar Medium Workshop 2009

• Fermilab - Batavia, IL

• A. Stebbins, Fermilab

Sept. 21, 2009

http://www.linearcollider.org/school/2009
http://www.linearcollider.org/school/2009
http://www.linearcollider.org/school/2009
http://www.linearcollider.org/school/2009
http://www.linearcollider.org/school/2009
http://www.linearcollider.org/school/2009
http://conferences.fnal.gov/ffag09/
http://conferences.fnal.gov/ffag09/
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 Workshops and Schools (continued):

• September 21-25, 2009

• Fixed Field Alternating Gradient Accelerator Workshop 2009

• Fermilab - Batavia, IL 

• C. Johnstone, Fermilab

• And work on preparations for additional planned events in the next 
year(s).

Grade on 1.4: A

Sept. 21, 2009

http://conferences.fnal.gov/ffag09/
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Summary Remarks

 We are delivering on all fronts, and continue to find ways to improve 
the laboratory in both science and operations.

 We have an exciting strategic plan for the future, one with enough 
flexibility to respond to the new physics results from LHC and 
elsewhere.

Sept. 21, 2009
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2.1  Provide Effective Facility Design(s) as Required to 
Support Laboratory Programs (i.e., activities leading up 
to CD-2).

 APUL (Accelerator Project to Upgrade LHC) has CD-0; holding 
Working Group Meetings (WGM); Dir CD-1 Rev July; ff-up Nov

 CMS Upgrade; CD-0 expected in or by Fall 2009; Project 
Management Group Meetings (PMG) as required

 Long Baseline Neutrino Experiment (LBNE) initial discussions with 
Project Lead; plan WGM; CD-0 expected soon

 MicroBooNE; holding WGMs; anticipate CD-0 soon; plan Dir CD-1 Rev 
in November

 Mu2e; beginning WGMs
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2.2 Provide for the Effective and Efficient Construction 
of Facilities and/or Fabrication of Components 
(execution phase, Post CD-2 to CD-4)

 DECam (Dark Energy Camera); CD-3b 10/08;

• Dir Rev 4/09; DOE/NSF Rev 7/09

 MINERvA; continues to receive close project oversight and support 
from senior Fermilab management during fabrication

• 2 DOE Reviews & Fermi PMGs with Technical Consultants

 NOvA CD-3a 10/08; (Dir Rev 6/09 / DOE Rev 7/09) for CD-3b; 
replanning & providing resources to meet NOvA schedule

 CMS – Received award at DOE PM Workshop 3/09

• “For demonstrating significant results in completing a project 
within cost and schedule” 
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2.3  Provide Efficient and Effective Operation of Facilities: 
Delivered Luminosity

Luminosity delivered to CDF and 
D0 (through 9/6/09) significantly 
exceeds design curve: 1853 pb-1

Reliability above design goal: 112 
hours/week of luminosity

Shutdown initiated as planned 
June 15, 2009
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2.3  Provide Efficient and Effective Operation of Facilities: 
Comparisons since FY2008

 Peak luminosity increased 11% (318 → 353x1030 cm-2sec-1)

Weekly integrated luminosity up 28% (57 → 73 pb-1)

Monthly integrated luminosity up 19% (221 → 264 pb-1)

 Peak antiproton stacking up 6% (27.0 → 28.6x1010/hr)

Weekly accumulated antiprotons up 25% (3000 →

3770x1010/week)
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2.3   Provide Efficient and Effective Operation of 
Facilities: Unscheduled Downtime

Unscheduled downtime (through 9/6/09): 16%

 5877 hours scheduled uptime

 4945 hours actual uptime

 Significant downtime contributors:

• Power outage

• Transformer failure

• CHL compressor failure

• All were managed well and limited associated downtime to 
<1 week each
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2.3 Provide Efficient and Effective Operation of Facilities: 
Neutrino Operations

Delivered protons to NuMI (through 
9/6/09): 2.05x1020

Typical beam on target ~260kW

Major downtime:
Horn 2 replacement

Close to meeting FY2009 Joule goal 
of:  2.2x1020
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2.3  Provide Efficient and Effective Operation of Facilities: 
R&D to develop/expand capabilities

 Run II Improvement Plan completed in 2007

 Current strategy is to maintain reliable operations at the current level 
of performance

 Proton Improvement Plan fully implemented with the installation of last 
complement of Booster Correctors

 Completed during the FY2009 shutdown

 Design concept established for a multi-MW proton source to provide 
long term leadership at the intensity frontier

 Tied to ILC technology

 Supports future development of a muon-based energy frontier 
facility
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2.3 Provide Efficient and Effective Operation of Facilities: 
ES&H

 Tritium mitigation program has resulted in no measurable releases to any 
off-site creeks this year.

 Injury Performance (October 2008 – September 2009)

 AD: 4 DART cases

• Higher than we would like, and higher than previous year

• All cases investigated and responded to with mitigation measures

 TD: 0 DART cases

 APC: 0 DART cases
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2.3 Provide Efficient and Effective Operation of 
Facilities: Summary

 Delivered luminosity exceeds the design curve for FY2009, and 
exceeded FY2008 despite 10 fewer weeks of operation

 Delivered protons to NuMI has exceeded the base curve and should 
meet Joule goal

 Horn failure was the primary impact

 Unscheduled downtime has been less than anticipated, and better than 
goal

Suggested grade for 2.3: A

 Outstanding performance in the Tevatron complex, with very good 
performance in NuMI. Room for improvement on DART performance. 
Excellent progress on design concepts for future evolution of the 
facility
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2.4 Utilization of Facility to Grow and Support 
Laboratory's Research Base and External User 
Community

 Perform influential science: Major source of US HEP (and astro) 
results.

 Full use of facility for research base. Reuse of facilities; e.g.  
MINER A and ArgoNeuT added to NuMI beamline, along with R&D 
tests; LHC Physics Center and Remote Operations Center;  remote 
computing (GCC and LCC) in former fixed-target experiment areas; 
and ILC R&D (reusing MDB, NML, IBC areas). Modifications at 
MCenter for additional test beam capability. Preparing for reuse of 
KTeV Hall and beamline for E-906/Drell-Yan experiment (largely 
funded by ONP).
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 Strengthened by resident research community: Users directly 
involved in setting goals, planning, reviewing at Lab. Lab users also 
among leaders in research field. 

 Peer reviews, participation in international design teams, program 
and staff  reviews/oversight, etc.: Major role in LBNE planning,  ILC 
GDE and its Technical Design Phase (TDP) and costing, SCRF teams 
(e.g., Tesla Technology Collaboration), Project X and Muon 
Collaboration. 

 Thirteen DOE or DOE/NSF reviews; 7 topical Director‟s reviews; PAC, 
AAC, MuTAC, FRA Visiting Committee meetings, and many similar 
external/internal reviews at Division/Section/Center levels.
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 Healthy program of outreach to scientific community: Excellent Users 
Organization, fully supported by URA/FRA, and to wider scientific 
community through users at their own universities.

 National Environmental Research Park (NERP) - A resource for 
external users – a number of projects underway, the most notable 
including studies conducted by Argonne National Laboratory 
ecologists Julie Jastrow and Roser Matamala relating to carbon 
balance and sequestration by the prairie, and investigation of prairie 
plant community production for ethanol feedstocks, release of 
electronically tracked owls, and the introduction of endangered 
species of butterflies and their favored plants.

Sept. 21, 2009
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 Other site use by outside organizations: School and scout projects 
using Fermilab prairie and other features; neighboring towns 
spreading leaves on site (to enhance Fermilab‟s agricultural 
resources and to save local communities hauling fees and landfill 
capacity).

Grade on 2.4: A
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3.1 Provide Effective and Efficient Stewardship of 
Scientific Capabilities and Program Vision

 Clarity of vision and its effective expression by the Laboratory: 
recognized by users and oversight groups in reviews

 DOE OHEP encouragement to develop strategy for Fermilab being 
primary US particle physics laboratory: site of Intensity Frontier, and 
eventual US site for potential ILC construction. 
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 Joint planning with outside community: Project X physics workshops 
and accelerator collaboration meetings involve the widest possible 
participation. Vision for the future requires and involves nine major 
accelerator laboratories in the US. 

 Developing core competencies in established areas (e.g., accelerator 
design and operations, detector and computing techniques) and new 
areas (e.g., superconducting rf and 3D electronic devices).

 Develop ideas for new facilities: Focus on Project X and options for 
maximizing physics reach and flexibility for future programs, starting 
with high intensity proton beams for long-baseline neutrino 
experiments, but also for high-intensity muon, kaon, and other 
experiments at the Intensity Frontier of particle physics. In addition, 
serious efforts on accelerator R&D and physics motivations for the 
option of an eventual neutrino factory and muon collider – building 
on the Project X front-end accelerator.
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 Many staff members serve on national and international reviews, 
studies, and planning committees – providing insight for others and 
keeping Laboratory abreast of efforts, successes, and problems 
elsewhere. See table in Section 1.2.

 Staff retention/attractiveness.  We compete well with top universities.
• Awards: Staff serve as APS DPF, DPB, FIP officers. Patty McBride-IUPAP C11 chair. 

Bill Bardeen, Pushpa Bhat, and Craig Hogan-Fellows of the American Association for 
the Advancement of Science. Also: Keith Ellis-new Fellow of the Royal Society (UK) 
and J. J. Sakurai Prize for Theoretical Particle Physics (with D. Soper and J. Collins), 
CDF collaborators Luciano Ristori and Aldo Menzione-APS 2009 W.K.H. Panofsky 
Prize (silicon tracking & trigger), Gaston Gutierrez-APS Edward A. Bouchet Award, 
Roy Rubinstein-Jose Bonifacio medal (Brazil), Chris Quigg-Humboldt Award, Rob 
Roser, Vladimir Shiltsev, and G.P. Yeh-new APS Fellowships, Kiyomi Seiya-Part. 
Accel. Conf. award (slipstacking), Ryoichi Miyamoto-APS Award for Outstanding 
Beam Phys. PhD Thesis (Tevatron AC Dipole), Grzegorz Deptuch-Radiation 
Instrumentation Early Career Award from the IEEE Nuclear and Plasma Sciences 
Society, Gabriel Caceres-DOE‟s first Science and Energy Research Challenge Award, 
Marie Herman-Desk Demon Management Support Fellowship Award, Florencia
Canelli UC/FNAL) Sloan Fellowship, Janet Conrad(MIT)-Simon R. Guggenheim 
Memorial Foundation Fellowship to work on a new detector for large liquid argon 
experiments at MIT and Fermilab. Craig Group-DOE SC Workforce Development for 
Teachers and Students Outstanding Mentor Award.  

Grade on 3.1: A

Sept. 21, 2009
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3.2 Provide Effective and Efficient Science and Technology 
Project/Program Planning and Management
 Quality of R&D and strategic plans: recognized very favorably in 

reviews.

 Thirteen DOE or DOE/NSF reviews; 7 topical Director‟s reviews; PAC, 
AAC, MuTAC, FRA Visiting Committee meetings, and many similar 
external/internal reviews at Division/Section/Center levels.

 Office of Project Management and Oversight: mentoring and training of 
staff for the many new projects and their effective completion using 
DOE oversight framework. Technical risk management, a notable focus 
of added effort in projects.

 DOE approved Fermilab IQA program. Nearing Earned Value 
Management System certification for FRA.

 Making tough decisions: written discouragement of attractive physics 
opportunities following review by PAC and consideration of anticipated 
future budgets.
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Recognition of management – FY2009:

 DOE Award for Achievement to U.S. CMS at the 2009 DOE Project 
Management Workshop.

 National Landscaping Award from the Chicago Wilderness Congress 
and the US EPA for the work over the last decade to create the 
Nepese Marsh from the old Weston sanitary oxidation ponds in the 
village.

 Federal Electronic Reuse and Recycling Challenge (ERRC) bronze 
award (again) in FY 2009 for our work in FY 2008.  Also, received at 
the White House this year: Office of the Federal Environmental 
Executive, Federal Electronics Stewardship 2008 Electronics Reuse & 
Recycling Campaign Winner- Midwest Medium Civilian Facility 
Category.

Sept. 21, 2009
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 National accreditation awarded to Fermilab Day Care Center.

 National Safety Council Fleet Perfect Record Award (presented to 
BSS Transportation Department, covers 11/1/2007-and continuing).

 Quad Counties Urban League award for Outstanding Support for 
Tomorrow's Scientists, Technicians and Managers.

Grade on 3.2: A-
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3.3 Provide Efficient and Effective Communications 
and Responsiveness to Customer Needs

 Weekly and ad hoc meetings with DOE to ensure effective and up-to-
date communications.  DOE participation in internal Project 
Management Group meetings, All Experimenters‟ Meetings, and the 
like.  Web-based reporting available to & for DOE regularly updated.

 Direct notifications during the year of multiple levels of DOE as soon 
as any significant operational issues are known, both positive and 
negative events. 
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 New formal Points of Contact identified at Fermilab to match new 
OHEP organization.

 Large number of conferences and workshops organized and held 
at/near Fermilab to help communicate local program and define the 
future: 7 conferences/workshops, plus 5 schools (including help with 
ILC School in Beijing - Sept., 2009), and Annual Users Meeting.

Grade on 3.3: A
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Target 4.1.1.1:  Laboratory Vision and Business Plans 
(strategic and annual) meet all established DOE 
requirements, including quality of documents, clarity, 
conciseness, overall usefulness, and Laboratory 
implementation aligns with the vision/plans.

 The strategic plan has been well documented and has been made 
publically available.

 Together with DOE HEP, the laboratory has been implementing this 
plan.
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 The strategic plan for Fermilab is based on the concept of three 
interrelated frontiers: the energy, intensity, and cosmic frontier. The 
work of the Fermilab Steering Group on the ten-year roadmap for an 
accelerator-based program (energy and intensity frontiers), and 
Fermilab‟s strategic plan for the cosmic frontier were presented to 
the national roadmap panel (P5, Particle Physics Project Prioritization 
Panel) and became a significant part of the strategic plan for the 
national HEP program.  Fermilab plan is well aligned with the 
national strategy and the DOE HEP vision, and this has been praised 
by various external review and advisory committees.
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 The OHAP (Organization and Human Asset Plan) has been developed 
as a tool to analyze and guide the evolution of workforce needed to 
carry out the strategic plan. The entire lab. organization has been 
involved in this one coherent process. A number of task forces were 
commissioned for various critical skills, in particular, engineering and 
project management, to support the process.  The output of the 
OHAP has been implemented in staffing plan, resulting in new 
contract hires and a small number of permanent staff.

 Summer 2009, the laboratory launched the third iteration of the OHAP 
process in order to improve the accuracy of data for current resources and 
resource needs for the ten-year plan, to produce the deliverable resource 
loaded schedule for the near-term program, and to provide an approach to 
fulfill these long term Program needs. The Strategic Engineering Planning 
Committee was formed to help this process for the technical staff (Engineers, 
Designers, and Technicians). 
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 Summer 2009, the laboratory launched the third iteration of the 
OHAP process in order to improve the accuracy of data for current 
resources and resource needs for the ten-year plan, to produce the 
deliverable resource loaded schedule for the near-term program, and 
to provide an approach to fulfill these long term Program needs. The 
Strategic Engineering Planning Committee was formed to help this 
process for the technical staff (Engineers, Designers, and 
Technicians). 

Sept. 21, 2009
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Target 4.1.2.1:  Strategic partnerships are established 
that support the Laboratory’s scientific leadership, the 
leveraging of DOE resources, and support collaborative 
programs with key government, industry, laboratory, and 
university entities.  The Laboratory establishes and 
fosters effective external communication that builds 
support for mission accomplishment, such as maintaining 
appropriate relations with the community to include 
providing for open and honest communications and 
establishing and maintaining long-term 
partnerships/relationships that advance the Laboratory 
Vision and Strategic Business Plan and help to shape the 
High Energy Physics community support.
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 The laboratory has continued its policy of full information and 
transparency to all stakeholders.

 The laboratory works with the community in multiple forms and 
across a broad front.

• With the output of the Steering Group that reached out input 
from the community in developing the roadmap, the 
laboratory participated proactively in the P5 process in 
developing the national roadmap.

Sept. 21, 2009
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• In implementing the roadmap into the program, the laboratory 
continued to host accelerator and physics workshops and 
collaboration meetings.

• The laboratory continued to use International Fellow Program 
to bring the international community to Fermilab program.

• The laboratory initiated International Neutrino Summer School 
(the first school at Fermilab in July 2009), and continued to 
host CERN-Fermilab Hadron Collider Physics Summer School.

Sept. 21, 2009
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• The laboratory developed strong collaboration with ANL in 
accelerator and detector development, cosmological 
computation, and accelerator education program.

• The laboratory developed strong collaboration with ANL, BNL, 
JLab, LANL, LBNL, SLAC, and university groups in the R&D 
program towards the intensity frontier programs (long-based 
line neutrino experiments and muon-to-electron conversion 
experiment), a neutrino factory and a muon collider.

• The laboratory provides strong support for LARP and APL 
(FNAL, LBNL, SLAC, BNL) towards upgrades of the LHC.

• The laboratory develops strong collaboration with Japan, 
India, and China.
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 The laboratory continued old and established new strategic 
partnerships and communications with the public that support 
Fermilab‟s vision and plans. 

• Fermilab continues to take a leadership role in the InterAction 
collaboration

• Fermilab and CERN work very closely together on LHC 
communications

• Fermilab and SLAC jointly publish symmetry to keep 
stakeholders informed about topics and developments in the 
HEP community.

• Fermilab recruited about 40 local stakeholders for a November 
meeting to get input on the formation of and charge to a new 
community advisory board
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• Fermilab updated its public Web site

– The design follows the DOE Draft Directive on Web site design 
and the content supports the DOE Office of Science mission 

– The science pages highlight the connections of the Fermilab 
research program to the three frontiers outlined in the joint 
DOE/NSF P5 report

– The Recovery Act pages summarize Fermilab‟s role and 
achievements and provide content for the DOE Web pages

– New Web sites for Project X and the Muon Collider help support 
the communication efforts of the HEP Users community

Sept. 21, 2009
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Target 4.2.1.1:  DOE evaluation, with input from reviews; 
operational awareness activities; and self-assessments 
completed within the performance period , indicates that 
Leadership proactively and effectively identifies and 
addresses opportunities for improvement.

 We systematically track outcomes and actionable recommendations from all 
reviews (in a database), prepare corrective action plans and close concerns.
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 We have reorganized the laboratory to create an Associate Director 
position for Computing Science and Technology and CIO .  The AD 
will manage scientific computing and IT infrastructure.  This will 
result in improved performance across the laboratory as we 
modernize and make a more coherent infrastructure.

• Review overall enterprise architecture

• Electronic Document Management System

• Dashboard

• Coherent integration of personnel, budgeting and program  planning 
tools
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 Development of the engineering manual continues, a living 
document!

 APS Diversity Study done, focus-group follow ups, action plan being 
developed.

 Focus Groups activities and management improvement initiatives.

 Working with program managers to structure requests for 
information and budgets



PEMP  Year-End Contract Measures Review

Sept. 21, 2009

Year End Review of Fermilab Performance
Pier Oddone

 Completion of the IQA plan, the “As Is” Audit, Guideline for Scientific 
Research, and Graded Approach Procedure. 

 Partial implementation of  Fermilab Time and Labor – need more 
integrated authentication system

 Organization chart project

 Working towards EVMS certification; nearing completion. 

Grade A-



PEMP  Year-End Contract Measures Review

Sept. 21, 2009

Year End Review of Fermilab Performance
Pier Oddone

Target 4.2.2.1:  DOE evaluation of issues that arise within 
the performance period, with input from reviews and 
operational awareness activities, indicates that 
Leadership responses are appropriate, effective, and 
timely.

 Timely response to ARRA funding opportunities (e.g., NOvA, SCRF, 
etc.)

 We track findings and respond to recommendations.

 More importantly, we assume a pro-active role in discovering 
problems ourselves and taking the  initiative to improve the 
laboratory. 
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Target 4.2.3.1:  An FY 2009 CODB report is required for 
each of the quarters ending December 31, March 31, 
June 30, and September 30.  Reports are to be submitted 
to FSO within 30 days after the close of the reporting 
period.

 The Cost of Doing Business reports for the quarters ended December 
31, March 31, and June 30 were submitted to FSO on time.
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 The March 31 and June 30 reports were accompanied by detailed 
analytical comments from the CFO in order to enhance DOE-FSO‟s 
understanding of fluctuations in the laboratory‟s costs.

 The September 30 report will be submitted on time by October 30, 
2009, accompanied by CFO analysis.

 The laboratory has exceeded the requirements of the measure by 
providing the detailed CFO analysis.

Grade  A-



PEMP  Year-End Contract Measures Review

Sept. 21, 2009 767676

Year End Review of Fermilab Performance
Cindy Conger

Target 4.2.4.1: Develop an FY 2009 CODB Cost 
Savings Study that identifies major cost categories, cost 
drivers, and cost elements (fixed and variable) and 
potential cost savings within each category. The Cost 
Savings Study shall consider current and future expenses 
and funding. The FY 2009 CODB Cost Savings Study is to 
be delivered to FSO by April 30, 2009.

 Fermilab‟s Cost Savings Study was delivered to FSO on April 30, 
2009.  The report identified major cost categories, the cost drivers 
within those categories, and potential cost savings within those 
categories.
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 At FSO‟s request, an update was provided in July, 2009 on the status 
of the cost savings activities in progress.

 The laboratory exceeded the requirements of the measure by 
providing the July status update.

 Grade  A-
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Target 4.3.1.1:  An independent peer review of 
Laboratory management systems and processes is 
conducted annually.  Reviews identify strengths, 
weaknesses, areas of significant risks, and opportunities 
for improvement.  The number of significant issues raised 
in other non-corporate reviews should be minimal.

 FY2009 Visiting Committee for Science Programs Review conducted 
on April 9-10, 2009

• Chaired by Marjorie Shapiro and included Frank Sciulli and 
Chuck Shank from the FRA Board

• Positive review overall with no major findings or concerns
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 FY2009 Visiting Committee for Administration and Operations Review 
conducted August 2-5, 2009

• Chaired by Dean Helms; did a general review of operations 
with a focus on IT, budget/accounting implications of ARRA 
funds and the ongoing implementation of the QA plan

• Positive review overall with no major findings or concerns
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Target 4.3.2.1:  DOE evaluation, with input from reviews 
and operational awareness activities done within the 
performance period, indicates that important issues are 
resolved appropriately.  Effective Corporate Leadership in 
resolving important issues and Departmental concerns.

 Corporate leadership from URA and the University of Chicago 
routinely meet with senior DOE officials to discuss scientific and 
operational issues facing the Lab
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 Don Levy (Chicago) and Fred Bernthal (URA) are members of the 
DOE National Laboratory Contractors Group, created by DOE 
Secretary Steve Chu; the Committee submitted a set of 
recommendations to the Secretary in August 2009 regarding ways to 
improve the overall operation of the National Labs and the 
relationship between DOE and its contractors.

 The focus of the FRA Board will shift away from development of a 
strategic plan, which it and the Visiting Committee have endorsed, to 
implementation of the plan

• The June 2009 meeting featured breakout sessions on the three 
frontiers and outreach

 All issues from the FY08 Admin and Ops Review either have been 
resolved or are on track to be resolved by the Lab to the Board‟s 
satisfaction.
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Target 4.3.3.1:  The corporate office ensures that 
commitments made in the contractors offer/proposal (if 
applicable), and significant corporate commitments 
made to DOE during the current performance period are 
successfully accomplished as planned  and acts as an 
effective advocate for the Laboratory.

 Corporate operations and financial commitments are on track with 
continued focus on:
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 Corporate operations and financial commitments are on track with 
continued focus on:

• Lab Collaboration Council

– The Lab Collaboration Council was officially established on 
June 13, 2007, and continues on at present with routine 
meetings of the Fermilab and Argonne Deputies for 
Operations.  The majority of operational improvements 
have been in the area of sharing of best practices and 
expertise, e.g., safety, management dashboard, travel, 
and participation on review teams.
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• Quality Assurance program implementation

– The OQBP was established at the start of the new 
contract.  Current activities include the supervision of the 
EG&G contract and the development of the DOE O 414.1c 
based QA program. 

• Management Dashboard

– A total of $200k was provided in first two years, and 
another $100k has been provided in this fiscal year.  The 
management dashboard software has been purchased, 
and the dashboard is now in test phase.
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• Joint Appointments

– The University of Chicago continues to provide partial 
salary support for Dr. Craig Hogan, Director of the Center 
for Particle Astrophysics and Professor in the Department 
of Astronomy and Astrophysics and Kavli Institute for 
Cosmological Physics, for Dr. Florencia Canelli, Assistant 
Professor, Department of Physics, and for Dr. Richard 
Kron, Professor, Department of Astronomy and 
Astrophysics.  Another joint search is underway in the area 
of particle phenomenology.

Sept. 21, 2009
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– The University of Illinois is providing ½ salary and start-up 
for Dr. Richard Cavanaugh, a joint appointee between UIC 
and Fermilab.

– Northern Illinois University is providing 50% salary support 
for Dr. Philippe Piot, who has a joint appointment with 
Fermilab.

– Searches are either presently underway or about to be 
launched with Northwestern University and the Illinois 
Institute of Technology

Sept. 21, 2009
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• Joint Research and Education

– Approximately $500k to support joint research projects has 
been provided in the first two years of this program.  An 
additional $217,000 in awards for FY09 competition award 
start dates of Aug 1, 2009 (amount does not include 
indirect costs)

– A joint Ph.D. program in accelerator physics and a joint 
Masters degree program in RF Engineering have been 
implemented with Northern Illinois University.

Sept. 21, 2009
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– The University of Chicago is providing ½ tuition support to 
5 dependent children of Fermilab employees who have 
been accepted to the College of the University of Chicago.  
The cost of this benefit, which was added after the 
contract was accepted, is approximately $90,000 per year.

– One child of a Fermilab employee is being supported as a 
junior in the Bienen School of Music at Northwestern 
University.

– Currently one undergraduate student at Northern Illinois 
University is receiving a scholarship through this program 
(valued at approximately $13k per year) though there is 
opportunity for a second scholarship for an accepted 
student.

Sept. 21, 2009
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• University of Chicago Strategic Laboratory Leadership Program 
(SLLP)

– The third cohort (year 3 of the program) of 10 Fermilab 
participants has been selected and got underway on May 
11, 2009.  The cost to the University for the price of 
Fermilab attendance has increased from $80k per year to 
$84k per year.

Sept. 21, 2009
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Target 5.1.1.1:  DART ≤0.25 

 The DART rate (September 7th, 2009) is 0.64 (12 DART cases).  

 We did not meet our goal this fiscal year, however we engaged several ideas to reduce 
the injury rate.  Examples include Take 5 for Goal 0, Glove Campaign, Summer ES&H 
Fair, Accelerate to a Healthy Lifestyle exercise program, Benchmarking exercises (Cheryl 
Cabbil visit and INL), increased communication in scheduling meetings on preventative 
techniques.

 Examples of our DART cases include:

• Back strain (5), Deep tissue contusion (1), 

• Fall on ice resulting in medical treatment and lost time (2),Goose attack 
(1), 

• Shoulder strain (1), and

• Knee strain (2)

Grade – B
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Target 5.1.2.1:  TRCR ≤0.65

 The TRC rate (September 7th, 2009) is 1.22 (25 recordable cases).

 We did not meet our goal this fiscal year, however we engaged several ideas to reduce 
the injury rate Examples include Take 5 for Goal 0, Glove Campaign, Summer ES&H Fair, 
Accelerate to a Healthy Lifestyle exercise program, Benchmarking exercises (Cheryl 
Cabbil visit and INL), increased communication in scheduling meetings on preventative 
techniques.

 Examples of our recordable cases include:

• 12 DARTs mentioned on previous page

• Lacerations requiring medical treatment (8),  Hearing loss (2), Finger 
fracture (1), and Insect Bites requiring prescription medication (2) 

Grade – B
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Target 5.1.3.1: 95% of non-compliances that meet 
the established DOE threshold of 10 CFR 835, 850, 851 
are reported within NTS within 20 days of recognition.

There have been six ORPS occurrences entered thus far during the reporting period. 

100% were entered within 20 days of recognition, thus exceeding the goal.

 Two of the ORPS reports from FY09 resulted in an entry into the NTS system.  In 
addition, there was one non-ORPS issue that was submitted in April 2009 (system for 
tracking instrument calibration does not clearly indicate items past due from items that 
are out of service).

 NTS-FSO-FNAL-2009-001 – Slipping results in broken forearm.

 NTS-FSO-FNAL-2009-002 - On 4/9/2009, a problem with tracking the calibration status 
of radiation protection instrumentation was identified. Thus the submittal to NTS was 
made within 20 days of recognition.

 NTS-FSO-FNAL-2009-003 – 12 Volt Battery Explosion.

Grade – A
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Target 5.1.3.2:  90% of the corrective actions that result 
from each non-compliance scheduled for completion 
during the performance period are completed as 
scheduled.

 All corrective actions associated with the entries made into the NTS system 
have been completed or are scheduled for completion and on track.

 In addition, events, incidents, injuries and near misses are analyzed every 
quarter to identify programmatic trends.  No such trends have been identified 
during this performance period.  This exceeds the goals of 90%.

Grade – A
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Target 5.1.4.1:  Innovations or improvements that can 
credibly improve the control of future radiation 
exposures are documented.  One point will be credited 
for each identification.  An additional point will be 
awarded for implementation of the identified 
improvement.  B+ = 8 Points

 Through September 3, 2009, 6 such opportunities have been identified and 
implemented. Thus, 12 points have been accrued. This exceeds the goal of 8 points.

 Some examples include:

• Reduction in Intensity prior to Shutdown activities

• Reduced Intensity Startup

• Elimination of unnecessary ALARA Steps based on actual situation

• MINERvA mapper modifications

 Grade – B+
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Target 5.1.5.1: 100% of all tasks for which the TEDE 
exceeds 200 person-mrem are reviewed in accordance 
with the existing Fermilab ALARA Program.

 Through September 3, 2009, 949 tasks were reviewed. 

 139 required planned initial coverage anticipating a collective dose 
greater than 100 person-mrem.

 30 jobs anticipating collective dose greater than 200 person-mrem 
were identified. 

 100% of tasks for which TEDE exceeded 100 person-mrem were 
reviewed in accordance with the  Fermilab ALARA program. 

Grade – B+
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.1.6.1: 100% of all energized electrical work 
on power distribution systems over 50 volts is reviewed 
by the Fermilab Chief Operating Officer.

 No work on energized power distribution systems has been proposed 
to the Chief Operation Officer.

Grade – B+

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

 Target 5.1.7.1: 95% of all OSHA recordable injuries that occur on site to 
Fermilab employees, subcontractors, and users have a formal causal analysis 
performed which incorporates Human Performance Improvement tenets, within 

30 days of a recordable incident determination.

 A causal analysis was done for each of the 25 recordable injuries. They identified a variety of 
contributing factors.  Communications, human performance and management problems were all 
identified as causal factors.  

 The Injury Illness Subcommittee reviews each case and discusses causes and corrective actions.  
Last year the CAIRS database was upgraded to include causal analysis fields.  This assures that the 
analysis is done and entered before the CAIRS can be verified and uploaded.

 One hundred percent of the recordable cases were analyzed for causal analysis, thus exceeding our 
goal of 95%.

Grade – A

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.1.8.1: Follow FY09 schedule for implementation of 
10 CFR 851 assessments to be performed during the review 
period

 This year the Laboratory committed to four assessments on the implementation of the 10 CFR 851 
standards.  This list of assessments and assessors is above.

 All four of the assessments have been completed with excellent results.  Although minor gaps have 
been identified, it is important to note that the Laboratory‟s program is in compliance with the 
elements of 851.

 Grade – A

Assessments to be Completed in FY2008 To be Conducted By: 
10 CFR 851.20 – Management Responsibilities 
and Worker Rights and Responsibilities 

Senior Safety Officers 

10 CFR 851.21 – Hazard Identification and 
Assessment 

Senior Safety Officers 

10 CFR 851.22 – Hazard Prevention and 
Abatement 

Senior Safety Officers 

10 CFR 851 Appendix A – Industrial Hygiene Industrial Hygiene Subcommittee 

 

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.1.9.1: 95% of corrective actions resulting from 
documented FSO assessment reports, and scheduled for 
completion during the performance period, are completed on 
time.
 During this performance period there were six FSO Reviews conducted that involved the ESHS.  They 

included: Injury/Illness Recordkeeping, Fall Protection Effectiveness Review, Radioactive Materials 
(Tracking, Managing and Storage), 10 CFR 851 Program Implementation, ISM Effectiveness and the 
Accelerator Safety Order Review.   

 The Laboratory has submitted a corrective action plan for each review.  

 All actions for the injury/illness review have been completed.  We are on track to complete all 
corrective actions associated with the other reviews. 

 Examples include: updating our medical form 5; performing quarterly QA checks on entries into the 
CAIRS database (regardless of severity); updated training records; updating Hazard Analyses; 
updating the fall protection training and other relevant FESHM Chapters

Grade – B+

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.1.10.1: Fully implement improvements to the 
CAS that were identified in the February 27, 2008, FSO 
CAS report.  This includes completing any actions 
remaining from FY 2008 and those scheduled for 
completion during this performance period.

 Many of the findings have been addressed and those that remain open will be closed 
before the end of the calendar year.  

 Failure to fully implement all of the corrective actions stemmed from a reorganization of 
the ES&H Section as well as lack of IT support for the section. 

 A follow up review completed in April 2009 demonstrated that some of the CAS findings 
from the December 2008 review were completed while others needed additional work to 
consider them fully implemented.  There were four findings associated with the April 
2009 review. 

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.1.10.1: (continued) 

The Laboratory now has a Fermilab Integrated Contractor Assurance Program
document.  

 Written at the end of October 2008, this plan describes the system of assessments, 
event reporting, worker feedback mechanisms, issues management, lessons learned, and 
performance measures that ensure the contractor systems are operating effectively and 
efficiently.  

 It is designed to assist in identifying opportunities for improvement and providing the 
means and requirements for identifying deficiencies and reporting them to responsible 
line management. 

 Additionally, it establishes processes for effectively implementing corrective and 
preventive actions and sharing lessons learned across the laboratory and DOE complex.

Grade – B+

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.1.1:  ≥ 95% of required safety-related 
training identified in ITNAs is completed by Fermilab 
employees

 Completion of Individual Training Needs Assessments and required ES&H training 
receives a high level of attention by senior management.  

 During the contract year of October 1, 2008 through September 30, 2009 thus far, 2,027 
of the Laboratory‟s 2,122 employees (95.5%) had an ITNA performed for them. 

 The ITNA completion rate is tracked on the Leading/Lagging indicators table.  

 Weekly, the completion rates are given to senior laboratory managers at the Scheduling 
Meeting.  

Grade – A

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.1.2:  Completion of required ES&H training for 
all employees is tracked and status is discussed at senior 
managers meetings.

 Of the 25,875 required ES&H courses, 24,763 (95.7%) have been completed thus far 
this FY.  The bulk of the non-completed classes are those that are required before access 
is allowed into the accelerator tunnel or enclosures.   

 The Control Rooms monitor training completion prior to issuing a key.  Individuals who 
have not completed the necessary training are denied access.

 The training completion rate is tracked on the Leading/Lagging indicators table.  

 Weekly, the completion rates are given to senior laboratory managers at the Scheduling 
Meeting.  

Grade – A

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.1.3:  Safety training is periodically reviewed 
and updated to ensure it is current and effective in 
meeting Laboratory employees’ needs.

 Training is reviewed by the subject matter expert during audits as well as during FESHM 
updates.  

 In addition, subcommittees of the Laboratory Safety Committee frequently review 
training as part of doing business.  

 Feedback from the classroom evaluation forms are used to improve training materials. 

 Recent reorganization in the ESHS has led to a review of both the ITNA and the training 
materials as they were migrated from the server to docdb.

Grade – A

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.2.1:  90% of the scheduled LSC meetings are 
held and the minutes are posted within 10 working days 
of the meeting.

 100% of the scheduled LSC meetings were held and all the minutes were posted within 
10 working days of the meeting.  This exceeds the goal of 90%

 Fermilab employees are very active in the ES&H program.  In addition to the Laboratory 
Safety Subcommittee (LSC) in which employees participate, there are thirteen technical 
subcommittees that report to the LSC.  Each of those subcommittees are made up of 
technical experts and interested “citizens”.  The LSC meets on a monthly basis and is 
provided updates from the subcommittees on their activities.  The meeting schedules of 
the subcommittees varies from bi-weekly to quarterly, with most meeting at least 
monthly. 

Grade – B+

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.3.1:  90% of the meetings are conducted, with 
the end result that communication on key ES&H issues is 
enhanced. (FSO and the Laboratory will meet on a 
monthly basis to optimize communication between the 
two organizations on ESH&Q topics)

 92% of the meetings were conducted. 

 This activity was quite successful.  The monthly meetings provided time for 
uninterrupted discussions about timely topics. Topics ranged from standing agenda items 
such as progress on performance measures, to the status of implementation of 10 CFR 
851 and ISO 14001 and OHSAS 18001 registration activities, to results of conferences 
attended, and ongoing DOE reviews.  Minutes were kept, distributed and posted on 
docdb.  

Grade – B+

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.4.1:  The Laboratory Director conducts twelve 
routine management walkthroughs and/or meetings 
with division/section staff to discuss the importance of 
work planning to prevent accidents and injuries.

 The Lab Director conducted 12 walkthroughs in eleven months, speaking to over 100 
employees individually.  

 Locations visited included space in all of the Divisions and Sections and one construction 
site.

 The Deputy Director accompanied the Director on several of these walkthroughs.

 The tours were very well received by Laboratory employees and scientists.  It was an 
excellent opportunity for the Director to connect with the general population in the field. 

Grade – B+

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.4.2:  Article of communication by senior 
laboratory management on an environment, safety, or 
health topic in FermiToday or a division newsletter on a 
monthly basis. 

 The Director and D/S/C heads routinely address ES&H elements in their corners of 
FermiToday.  

 Several of the D/S/C published their own internal newsletters on a monthly or quarterly 
basis.  In two of the operating divisions, the head sends out the newsletter 
electronically, with a statement about safety.  

 In Fermilab Today there is a safety tip of the week.  This tip is often written by an 
Associate Head of the ES&H Section.

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.4.2 (continued):

 During this fiscal year, a new communication tool was launched; the Take Five for Goal 
Zero campaign.  In this case, both the Laboratory Director and the ES&H Director had 
articles in FermiToday rolling out the new initiative.  There is a web page of tools 
associated with this campaign – linked from the Fermilab At Work web page.

 In June 2009 the laboratory hosted its inaugural Summer ES&H Fair.  This fair was held 
in the atrium of the high-rise facility.  There were a number of tables and experts on site 
promoting various ES&H topics.  Specific items were given away at each table and larger 
items were raffled off throughout the fair.  This initiative was well received by the 
laboratory employees.

Grade – A

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.5.1:  All divisions/sections will have updated their 
organizational ES&H Plans by the end of the review period.

 At the end of calendar year 2008, all of the Divisions and Sections at the Laboratory turned in 
the results of their CY2008 ES&H Plan.  In addition, each Division and Section provided to the 
Director their updated ES&H Plan for CY2009.

Summary of the CY2008 Plan Results:

 Proposed actions were more succinct in CY08, but wider in scope, than in previous years. 

 Year-end reports submitted by each D/S reveal that the CY08 actions were successful. 

 There were fewer instances of failures or aborted actions than in past reports. 

 Most of the planned actions were fully implemented and some were partially completed. 

 The Directorate and the Office of the Chief Financial Officer prepared ES&H plans for the first 
time. 

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.5.1 (continued):

Summary of the updated ES&H Plans for CY 2009:

 This calendar year Fermilab‟s divisions and sections planned >50 specific actions. Some of 
the categories included: environmental initiatives, communication, procedures, inspections, 
feedback, suggestions/recognition, HPI/Causal Analysis Training, and off the job safety.

 Nearly a quarter of the actions pertain to protection of the environment, and most of these 
involve recycling or collecting release inventories. 

 Documentation/Procedure initiatives. 

 Communication plans involve meetings and reports. Inspection/Feedback consists mainly of 
ongoing management walkthroughs, generally including an opportunity for one-on-one 
interactions between top managers and workers.  

 HPI/Causal Analysis involve analysis of incidents and is a recognition of the Human 
Performance Improvement safety model. 

Grade – A

Sept. 21, 2009



PEMP  Year-End Contract Measures Review

114114114

Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.6.1:  90% of the HPR inspections will be 
performed on schedule.

 83 buildings were scheduled for inspection during FY09

• All HPR inspections have been conducted

• 45 reports are completed and findings placed into ESHTRK (note: some reports 
have several buildings within them) 

• Remaining 4 reports are at the D/S for review, but are on schedule

 The findings represent very low level hazards and in many cases resulted in immediate 
abatement.  

 Quarterly trending of the findings will continue and be reviewed for lessons learned 
and/or opportunities for improvement. 

 Last year the HPR process was streamlined to provide feedback to senior management 
about the findings in their areas of responsibility. 

 This method has been very well received by the customers.

Grade – A

Sept. 21, 2009



PEMP  Year-End Contract Measures Review

115115115

Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.2.7.1:  By September 30, 2009, develop a written plan 
for NEPA policy implementation:

 On March 3, 2009, DOE FSO formally issued the Report on Lessons Learned from the NOvA Project 
Experience with the DOE NEPA Process to the DOE Chicago Office and the Office of Science.  

 As a result, in the first quarter of 2009, a web-based primer on NEPA and EA preparation, entitled 
„NEPA NOTES‟ was developed and posted on the ES&H Website.

 In addition, an article, entitled From Oil Spill to Environmental Law was published on March 30, 
2009 in the Fermi Today that discussed the origins of NEPA and provided an overview and links to 
additional resources including the above mentioned primer.  

 Teri Dykhuis was formally appointed by the ES&H Director on June 11, 2009 as the principal 
Laboratory point-of-contact responsible for coordinating NEPA requirements. 

Grade – B+

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.3.1.1:  95% of proposed work will incorporate 
an environmental review through evaluation processes 
associated with Safety Assessment Documents, National 
Environmental Policy Act reviews, and Construction 
Reviews to identify opportunities to reduce hazardous 
and radioactive waste generation, maximize recycling 
and reuse, and to mitigate potential adverse 
environmental effects.

 Through 8/28/09 there were 59 projects administered by FESS that were subjected to 
the Environmental Review Form (ERF).  

 Fifty-five of the projects identified a potential environmental impact related to work.  

 Eleven  projects also had a waste minimization component identified.   

 In 2009 the ERF became available to all divisions/sections for use.  

 Permanent construction/demolition recycling dumpsters managed by FESS were staged 
around the site to accommodate smaller-scale T&M type projects.  

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.3.1.1 (continued):

 There were 9 projects that went through a formal NEPA review that included a 
commitment to pursue pollution prevention opportunities. 

 In addition, all NEPA Environmental Evaluation Notification Forms now include the 
statement below which the Project Manager commits to upon signing the document.

“I herby certify via my signature that every effort would be made throughout this project to pursue 
pollution prevention opportunities.  Pollution prevention (source reduction and other practices that 
eliminate or reduce the creation of pollutants) is recognized as a good business practice which would 
enhance site operations thereby enabling the Lab to accomplish its mission, achieve environmental 
compliance, reduce risks to health and the environment, and prevent/minimize future DOE legacy 
wastes.”

 These additional tools and steps in the program have proved successful in helping to 
ensure that environmental impacts and alternatives are considered early in the project 
planning cycle.

Grade – A

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

 Target 5.3.2.1: During the performance period, 95% of proposed 
experimental work involving the Fermilab User community will utilize 
environmental reviews through implementation of the Particle Physics 
Division’s Operational Readiness Clearance process to identify 
opportunities to reduce hazardous and radioactive waste generation, to 
maximize recycling and reuse, to maximize opportunities to purchase 
products containing recycled materials, and to reduce the potential to 
create adverse environmental effects.

 A total of 16 ORCs or pORCs occurred as of August 2009.  

 All included a review for environmental impacts.   

 PPD used the process to confirm experiments were addressing environmental aspects, which 
are typically addressed prior to the readiness clearance.  

• Example:  confirmation that propylene glycol replaced ethylene glycol  from the MT6-
Section 1 experiments. 

Grade – A

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.3.3.1:  During the performance period, the 
Contractor develops a plan and schedule to evaluate 
opportunities to improve specific environmental aspects 
laboratory-wide, engage participation from each Division 
and Section in planned assessments and to document the 
assessment’s results.

 Eleven new Environmental Monitoring Plans (EMPs) have been developed. Each EMP 
seeks to improve a significant environmental aspect related to the operation of the lab.

 The EMPs have been developed by the divisions and sections having the greatest 
influence over the plan. 

 These EMPs address federal sustainability objectives and were reviewed by DOE in the 
3rd quarter of 2009 in conjunction with a re-validation audit of our EMS program. 

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.3.3.1 (continued):

 An independent audit against Fermilab's implementation of the federal sustainability 
goals from EO 13423 was performed in April 2009.  The lab was found in compliance in 
the development of our EMPs relative to Lab specific environmental aspects. 

 The EMPs have measureable objectives and targets and are functionally tied to 
laboratory divisions and sections.  Two  Environmental Management System related 
tripartite assessments were also performed in the past year by TD and PPD respectively. 

Grade – A

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Target 5.3.4.1:  Maintain the certificates of registration in 
ISO 14001 and OHSAS 18001 throughout this 
performance period.

 We have finished FESHM Chapter 3020 “Incident Investigation and Analysis” and are 
working on the Lessons Learned program; including a new chapter and a database to 
capture the lessons. 

 In addition, we have started a "Continuous Improvement Log" that will track all of the 
things the D/S/C are doing to improve their ES&H programs.  This log will eventually 
become a database that each D/S/C can populate independently.

 These documents were presented to the external auditors during the April 2009 
surveillance visit and found to be an excellent system for documenting improvements. In 
their final report, Fermilab was recommended for continuance of the registration with NO 
major or minor non-conformances. 

Grade – A

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

ES&H Contributions to other Labs/Facilities in FY09

Sept. 21, 2009



PEMP  Year-End Contract Measures Review

123123123

Year End Review of Fermilab Performance 
Nancy Grossman

ES&H Contributions to other Labs/Facilities in FY09

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

ES&H Contributions to other Labs/Facilities in FY09
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Year End Review of Fermilab Performance 
Nancy Grossman

ES&H Contributions to other Labs/Facilities in FY09

Sept. 21, 2009
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Year End Review of Fermilab Performance 
Nancy Grossman

Awards the Laboratory received in FY09

Sept. 21, 2009
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Cindy Conger



PEMP  Year-End Contract Measures Review

128128128

Year End Review of Fermilab Performance
Cindy Conger

Target 6.1.1.1:  97% of all vendors will be paid on time.

 During the 11-month period ended August 31, 2009, 99% of vendors 
have been paid on time, per the table below.

 The laboratory has exceeded the expectations of the measure 
throughout FY09 and expects no significant change with the addition 
of September data.

Grade  A-

Sept. 21, 2009
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Year End Review of Fermilab Performance
Cindy Conger

Target 6.1.1.2: 100% of major vendors will be paid 
on time.  (A major vendor is defined as a vendor that 
provides services in excess of $5,000,000 or more in a 
fiscal year or a vendor whose performance is so 
intricately tied to Fermilab performance that any 
interruption in service would impair Laboratory 
Performance.)

 All payments to major vendors were made on time during the 11 
month period ended August 31, 2009.

 The laboratory has met expectations under this measure and expects 
no change with addition of the September data.

Grade  B+

Sept. 21, 2009
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Year End Review of Fermilab Performance
Cindy Conger

Target 6.1.2.1:  The Laboratory’s budget submission 
complies with all DOE guidance and is submitted in a 
timely fashion.  The DOE annual budget validation 
reports no significant findings.

 The laboratory‟s budget submission for FY11 was complete, 
compliant with DOE guidance, and was submitted on time in 
accordance with the due date of April 15, 2009.

 The DOE-CH Budget Validation has not yet been scheduled.

 The laboratory has met expectations under this measure.

Grade  B+
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Year End Review of Fermilab Performance
Cindy Conger

Target 6.1.3.1:  Costs are reported at the proper detail 
Budget and  Reporting Classification account, Work 
Order, or Project Baseline Summary (PBS) level, as 
applicable.

 Of the $332.7M of costs reported in FY09 through August 31st, .4% 
required Budget and Reporting (B&R) category reclassification after 
costs were first reported.  (The Laboratory does not report at the 
work order or project baseline summary level.)  No significant 
change in this percentage is expected with the addition of 
September data.
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Sept. 21, 2009 132132132

Year End Review of Fermilab Performance
Cindy Conger

 All transfers between B&R‟s were identified by Lab employees in 
their normal course of business.



 Further, to date through August 31, 2009, testing related to OMB A-
123, Management‟s Assessment of Internal Control over Financial 
Reporting , has found no deficiencies involving internal controls 
related to proper costing practices.

 The laboratory has met expectations under this measure.

Grade  B+
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Year End Review of Fermilab Performance
Cindy Conger

Target 6.1.3.2:  Costs do not exceed total budget 
authority provided in the contract. It is FSO’s expectation 
that the Laboratory’s budget execution fully addresses 
proper reporting of costs, proper management of 
uncosted balances and convincingly demonstrates those 
expectations and demonstrates no weaknesses.

 Costs did not exceed total budget authority provided in the contract 
at any time during the year. 

 The laboratory has met expectations under this measure.

Grade  B+

Sept. 21, 2009
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Year End Review of Fermilab Performance
Cindy Conger

Target 6.1.4.1:  No material findings

 There were no material findings reported in the first 11 months of 
FY09 resulting from financial audits, reviews, or other assessments 
or appraisals indicating weakness in the Lab‟s business and 
management control structure.  No changes in this status are 
expected through September 30, 2009.

 There are no outstanding Corrective Action Plans at August 31, 2009 
related to deficiencies found during OMB A-123 work, Management‟s 
Assessment of Internal Control over Financial Reporting, including 
results of the additional testing done for ARRA control purposes 
under the new, expanded Financial Management Assurance 
assessment rolled out by DOE-HQ in late FY09.

 The laboratory has met expectations under this measure.

Grade  B+

Sept. 21, 2009
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Year End Review of Fermilab Performance
Dave Carlson

 Target 6.2.1.1: Comprehensive score of 90 out of 100 
(Procurement BSC, p. 1/3)

 The FY2009 Procurement Balanced Scorecard Plan was submitted on 10/03/08 and 
approved by DOE on 3/26/09.

 The BSC consists of 10 Core Measures, consisting of 18 discrete Metrics, grouped in 4 
Perspectives.  Target scores are weighted by importance by DOE in the development of 
the plan.  Achievement ranges for each metric are assigned various points.

 Expected Overall FY2009 Results:  Current evaluation score= 95; end of fiscal year 
results are expected to be 95.

Target for        11-Month Status & YE Projected
Perspective Max. Points       Result       Earned / Maximum
1) Customer Perspective 92% 94% 15 / 15
2) Internal various (p. 2/3) 45 / 50

3) Learning and Growth various (p. 3/3) 10 / 10

4) Financial $0.022           $0.016 25 / 25

Total 95 /100

Grade = A

Sept. 21, 2009
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Year-End Review of Fermilab Performance
Dave Carlson

Target 6.2.1.1:  Details of four Perspectives (Procurement 
BSC, p. 2/3)

Target for     11-Month Status & YE Projected
Perspective Max. Points       Result      Earned / Maximum
1) Customer Perspective 92% 94% 15 / 15
2) Internal Perspective

a) Effective Internal Controls 95% 97% 14 / 14
b) Effective Supplier Management 84% 82% 1 / 2
c) Use of Effective Competition 60% 62% 6 / 6
d) Effective Use of Alternate Procurement Approaches

– Actions placed by requesters 50% 71% 2 / 2
– Rapid purchasing techniques 55% 74% 2 / 2
– Awards through e-Commerce 29% 50% 2 / 2

e) Acquisition Excellence Through Timely Support
– <$100K 9 days 9 days 4 / 4
– >$100K 32 days 25 days 4 / 4
– Overall 12 days 9 days 4 / 4

f) Good Corporate Citizenship Through Purchasing
– Small Business exceeded - / -
– Small Disadvantaged Business exceeded - / -
– Woman Owned Business exceeded - / -
– HUBZone Business not met - / -
– Service Disabled Veteran Owned Business not met - / -

Subtotal f) 6 / 10
Total for Internal Perspective 45 / 50

Sept. 21, 2009
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Year End Review of Fermilab Performance
Dave Carlson

 Target 6.2.1.1:  Details of four Perspectives, continued 
(Procurement BSC, p. 3/3)

Target for     11-Month Status & YE Projected
Perspective Max. Points       Result      Earned / Maximum

3) Learning and Growth Perspective

a) Employee Satisfaction 90% 100% 3 / 3

b) Employee Alignment 98% 100% 7 / 7

Total for Learning and Growth Perspective 10 / 10

4) Financial Perspective (cost per dollar purchased)   $0.022       $0.016 25 / 25

TOTAL BSC Score Projected, Target = 90 of 100 95 / 100

Grade = A

Summary:  Customers are satisfied, compliance is at a high level, suppliers are 
performing well, competition is effective, innovative procurement approaches are 
being used effectively, procurement service is timely, socioeconomic 
achievements are strong, staff has opportunities to enhance professional 
knowledge/productivity/efficiency/effectiveness, and procurement costs have 
been consistently controlled and remain low.

Sept. 21, 2009
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Year End Review of Fermilab Performance
Dave Carlson

Target 6.2.2.1:  The Laboratory will timely submit 
required documents for Site Office review and/or 
approval which are complete, of a high quality and 
contain no critical issues.

 Action:  This situation has been controlled by implementing 
procedures within Procurement that require added management 
review and approval of procurement packages and advance 
notifications.  Results this year appear favorable and no substantial 
issues have arisen.
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Year End Review of Fermilab Performance
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In addition, a self-assessment of internal controls was conducted to 
evaluate compliance with established policies and procedures.  
Activities spanning the entire procurement life cycle from sourcing 
through subcontractor evaluation were reviewed, including all 
purchase orders priced at $50K or more that were awarded in 
FY2009.  A checklist that thoroughly covers required purchase order 
activities was utilized.  Compliance was 97% prior to corrective 
action, which exceeded the BSC internal control target of 95% or 
greater.  The assessment confirmed that file organization and 
documentation was at a high level.  Result exceeds expectations.

Grade = A- (exceeds expectations).
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PEMP  Year-End Contract Measures Review

141141141

Year End Review of Fermilab Performance
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 Target 6.2.3.1:  The Laboratory will identify at least two 
procurement areas for process improvements by March 
31, 2009, will obtain DOE concurrence prior to 
implementation, and will complete their implementation 
prior to September 30, 2009.

 Sole Source Justification Limit.  The dollar level at which Sole Source 
Justifications are required was compared to other DOE laboratories 
and internal transaction volume.  Approval from DOE was requested 
to increase the level from $2,500 to $5,000.  Approval was given 
and the change was implemented prior to mid-year.  This process 
improvement allows the technical and procurement staffs the 
opportunity to devote a greater portion of their time to more 
complex and higher dollar value acquisitions.
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 Advance Notifications to DOE.  A system and procedure to send 
advance notification of sole source actions over $100K to DOE 
electronically were developed to replace the paper form and manual 
approval process.  Approval of this technique was obtained from the 
DOE CO.  The new “Advance Notification Procedure” is finalized and 
ready to roll out to the procurement staff on target for execution.

Grade = B+ (meets expectations)
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 Special Procurement Accomplishments for FY2009:

1) CAPS (Center for Advanced Procurement Studies).  Contributions 
were made once again by the Fermilab Procurement Manager 
through participation in a core procurement benchmarking planning, 
analysis and reporting group of 7 DOE and NNSA lab 
representatives, benefiting approximately 25 DOE contractors who 
participate in the actual benchmarking activity.

2) PERT (DOE Procurement Evaluation and Re-Engineering Team).  
The Fermilab Procurement Manager was the Team Lead for the five-
day review of the procurement system at Oak Ridge National 
Laboratory.  Approximately 200 hours of effort went into organizing, 
conducting and reporting for this review.
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Target 6.3.1.1:  Comprehensive score of 90 out of 100 
(Property BSC, p. 1/4)

 The FY2009 Property Balanced Scorecard Plan was submitted on 10/03/08 and 
approved by DOE on 3/17/09.

 The BSC consists of 26 discrete Targets across 4 Perspectives; 2 targets are not 
applicable this year being “off” for the 2-year equipment inventory cycle. Target 
scores are weighted by agreement with the DOE-FSO & CH.

 Expected FY2009 results:  Comprehensive score = 99; maximum possible is 103 if all 
results exceed expectations, 92 if all results meet expectations.

Max if Max if Expected
Perspective Exceed Meet Results

• Customer 34 30 34

• Business Process 38 34 36

• Learning & Growth 20 18 20

• Financial 11 10 9

Total 103 92 99, 

Grade = A
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Year End Review of Fermilab Performance
Dave Carlson

Target 6.3.1.1:  Details of four Perspectives (Property BSC, p. 2/4)

11-Month Status & YE
Perspective Target Expected Result
1) Customer Perspective

a) Internal customer satisfaction meet exceeds
b) External customer satisfaction meet exceeds
c) Verification of sensitive property assignment 98%/99% 99.65%/99.90%  

(items/$‟s)
d) Verification of equipment property assignment 98%/99% 99.60%/99.68%  

(items/$‟s)

2) Internal Perspective
a) Sensitive item inventory results 98%/99% 99.94%/99.99%  (items/$‟s)
b) ISS Stockroom inventory results 99%/99% 99.69%/99.69%  (items/$‟s)
c) Motor vehicles meeting usage standards 94% 98%
d) Increase assets disposed of within 180 days PY+8% PY+7.62%
e) Increase assets sold using on-line systems 52%+x% 40%
f) Accountability for subcontractor-held property 100%
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 Target 6.3.1.1:  Details of four Perspectives, continued (Property BSC, p. 3/4)

11-Month Status & YE
Perspective Target Expected Result
3) Learning and Growth Perspective

a) Completed vs. Scheduled training supporting BSC 30% plan changed
b) Mgmt. employee development plans based of BSC meet 100%
c) Mgmt. employees annual reviews based on BSC meet 100%

4) Financial Perspective
a) Decrease admin. costs for on-line sales - improved
b) Trending decrease in admin. costs for on-line sales - improved
c) Off-road trips taken by SUV‟s 94% 9.8%
d) EO 13149 petroleum fuel use reduction meet exceeded

i. Reduce petroleum consumption -2% -10%
ii. Increase alternate fuel use +14%

Total BSC Score Projected, Target = 90 of 100 99 

Grade = A

Sept. 21, 2009
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Target 6.3.1.1:  Comments on BSC targets not met (Property 

BSC, p. 4/4)

Internal Perspective

 Increase of Disposal Actions within 180 Days (target 8% over 
FY2008).  In FY2008, achieved 57.5%; so far in FY2009, 65.12%, 
just 0.38% short of target. Inhibiting factors:  1) Accumulation of 
economic batch quantities of electronics recycling works against this 
measure; 2) Change in sales process on e-Bay.

 Increase in Surplus Items Sold On-Line (target 10% over previous 2 
years).  Inhibiting factors include:  1) Exceptional success in FY2007 
makes the previous 2-year average 52%, and we are achieving only 
40% so far in FY2009.  This problem also existed in FY2008.; 2) 
Change to mandatory use of Pay-Pal.
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Learning and Growth Perspective

 Property Staff Complete Classes Related to BSC (target = 30%). 
Know Net II training DOE agreement with software provider was not 
entered into timely, but one employee attended NPMA National 
Education Seminar and the Property managers continue to participate 
in conference calls with DOE and other Office of Science facilities.

Financial Perspective

 SUV Trips – Off Road (target = 94%).  Achievement is approximately 
10%.  To mitigate this problem we are replacing SUV‟s with non-
SUV‟s wherever possible; are down to 5.
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 Special Property & Fleet Management Achievements for 
FY2009;

 Through diligent effort by the Vehicle Maintenance and Fleet 
Management staff, Fermilab obtained twenty-four (24) vehicles 
provided by non-contract funded ARRA program, greatly advancing 
the Laboratory toward achievement of transforming the vehicle fleet 
to 100% Alternative Fueled Vehicles, in support of DOE‟s 
Transformational Energy Action Management initiative.

 Award:  Office of the Federal Environmental Executive - Federal 
Electronics Stewardship 2008 Electronics Reuse & Recycling 
Campaign Winner- Midwest Medium Civilian Facility Category.  This 
award was made in FY2009 for activities from October 1, 2007, 
through September 30, 2008.  Federal facilities competed to see who 
could reuse and recycle the most computers and other electronics.  
The award was presented at the White House.
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 Award:  2009 Federal Electronics Challenge Bronze Level Award.  
Presented to Fermilab in FY2009 for FY 2008 FEC accomplishments).  
This is a "repeat" award.

 Award:  National Safety Council Fleet Perfect Record Award.   
Presented to BSS Transportation Department for the period 
11/1/2007 and continuing.

 Fermilab Property Manager greed to proctor NPMA exam for ANL 
property management staff.

Sept. 21, 2009



PEMP  Year-End Contract Measures Review

151151151

Year End Review of Fermilab Performance
Dave Carlson

Target 6.3.2.1:  The Laboratory satisfactorily and timely 
resolves concerns/issues identified as a result of DOE’s 
oversight and/or internal self-assessment.  (Fleet 

Management)

 Internal Self-Assessment.  Specific Fleet Management measures that 
are part of the Personal Property BSC and reported under Target 
6.3.1.1 were specially monitored:

• Utilization:  The first six months for FY2009 indicated 93%
achievement vs. the requirement of 94%. The Fermilab Fleet 
Utilization Committee monitored and acted on this concern.  
Year end result is expected to be 98%.
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Year End Review of Fermilab Performance
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• Petroleum Fuel Reduction:  Excellent results.  The Laboratory 
exceeded annual petroleum consumption reduction 
requirements and alternative fuel increased usage 
requirements contained in Executive Order 13423, 
Strengthening Federal Environmental, Energy and 
Transportation Management Efficiency.  The requirement is 
2% and actual reduction is at 10%.

• SUV Off-Road:  See report for 6.3.1.1.  We are down to five (5) 
SUVs with one more going away soon.  Depends on GSA 
replacement allocations.

Grade = A-
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Dave Carlson

Target 6.3.2.2: All Vehicle Management reporting 
procedures are effectively implemented and data 
submitted to DOE is accurate, complete and timely.  (Fleet 

Management)

 General Reporting and Data Calls.  Fleet utilization and motor vehicle 
procedures are being effectively implemented and data submitted to 
DOE is accurate, complete and timely.  Grade = B+ (meets 
expectations)

 Accident Reports – DOE oversight concern/issue:  During FY2008 
there was a lapse in submission of full and final SF-120 vehicle 
accident reports to DOE-FSO.  Management reinforced the 
importance of reporting requirements, and required reports have 
been and continue to be sent to DOE as soon as they are finalized. 

Grade = B+ (meets expectations)
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Year End Review of Fermilab Performance
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Other Special BSS Accomplishments for FY2009:

Foreign Travel Assistance to National Laboratories.  Fermilab 
provided frequent support to ORNL on foreign travel issues, and 
assisted JLab and BNL on several complex foreign travel issues.  
Fermilab also assisted SLAC with obtaining clearance for foreign 
travel for a key participant/instructor approximately 3 days before 
departure to China for the International School for Linear Colliders.
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Other Special BSS Accomplishments for FY2009:

Information Resources Contributions to the Physics 
Community.

 Added over 750 records to SPIRES database and included links to 
full-text scans for old papers (conference proceedings, SSC reports, 
etc.) and added over 100 links to full-text for records already in 
SPIRES.

 Substantially advanced the HEP Jobs and HEP Names databases, 
receiving dozens of accolades from the world physics community.

 Hosted the 3rd Annual HEP Information Summit, a meeting of 
INSPIRE (CERN, DESY, Fermilab and SLAC), the other infomatino 
services (NASA/Harvard Astrophysical Database System, Cornell 
Eprint Arxiv, LBL Particle Data Group, Thomson-Reuters ISI), and the 
HEP publishers (APS, Elsevier, Springer).
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Year End Review of Fermilab Performance
Kay Van Vreede

Target 6.4.1.1:  Analysis and determination of succession 
plan best practices through research of a minimum of six 
national laboratories or comparable business plans and the 
determination of Laboratory specific planning needs through 
discussions with no fewer than 75% of Laboratory Associate 
Directors; and, by September 30, 2009, submittal of a draft 
Laboratory Succession Plan incorporating the results of 
these analyses to the Laboratory Directorate for approval.
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Year End Review of Fermilab Performance
Kay Van Vreede

 Research was conducted to identify best current practices through 
professional association materials, articles and books.

 Discussions were held with 10 national laboratories and 2 corporations. 

 Discussions centered on current programs as well as implementation 
experiences.

 100% of the Associate Directors, Lab Director, Lab Deputy Director, 
COO, CFO, CIO were interviewed. 

 Results of the interviews were summarized.

 A succession plan process was drafted and submitted to the Directorate 
on August 28.
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 The plan includes: purpose, elements, the FY10 succession planning 
process, discussion guidelines for the succession planning meeting, 
and the planning forms.

Grade A
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Year End Review of Fermilab Performance
Kay Van Vreede

Target 6.4.2.1: The Laboratory will successfully 
develop an R2A2 format and prepare a minimum of 15% 
of the number of R2A2 documents determined to be 
applicable after the completion of an internal analysis of 
Laboratory positions.

 Developed an R2A2 format.

 Conducted analysis of Laboratory positions and determined how 
many R2A2s were needed.
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Year End Review of Fermilab Performance
Kay Van Vreede

Target 6.4.2.1:  The Laboratory will successfully develop 
an R2A2 format and prepare a minimum of 15% of the 
number of R2A2 documents determined to be applicable 
after the completion of an internal analysis of Laboratory 
positions.

 Eighteen R2A2s will be written.

 Eight (or 44%) have been written as of August 31, 2009.

Grade A
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Year End Review of Fermilab Performance
Kay Van Vreede

Target 6.4.3.1:  The Laboratory will successfully complete 
appropriate scientific hiring procedures incorporation into 
the Laboratory hiring processes, train a minimum of 75% 
of scientific managers who regularly hire scientists in those 
procedures, and use the procedures for a minimum of 60% 
of all new scientific hires. 

 Using a task force of scientists who most frequently hire scientists at 
all levels, procedures were developed that incorporated HR 
procedures into scientific hiring.

 Flow charts were developed for easy understanding.
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 Scientists experienced value-added services through the 
addition of: a post-doc website, informational interviews with 
all candidates, and recruiting assistance.

 95% of all hiring scientists were trained as of August 31, 2009.

 As of August 31, 2009, the new procedures were used for 
100% of open scientific positions.

This goal was exceeded in all aspects. Not only were procedures 

developed but HR value-added services were included also. Goals 
for training and usage were far exceeded. 

Grade A
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Year End Review of Fermilab Performance
Kay Van Vreede

Target 6.4.4.1:  The Laboratory will successfully complete 
the staffing of seven Diversity Council committees, which 
combined will include at least 2% of the entire 
Laboratory employee population, and which will reflect 
the overall diversity of the Laboratory’s staff.

 All Diversity Council committees are staffed.

 72 or 3.7% of all employees participate in committees. 

 9.7% of all women employees participate.
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 11.6% of all minority employees participate.

 In addition, many other employees were involved with specific 
events.

Grade A-
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Target 6.4.5.1:  The Laboratory will successfully 
implement a minimum of two Diversity Council committee 
recommendations. 

 Two employee resource groups were organized – GLOBE and Unity 
Coat.

 The Council organized several events including the Diversity Fair, 
International Human Rights Month, Black History Month, and Asian 
Heritage Month.
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 A mentoring program was developed as proposed by the Committee 
for Hiring and Retaining Technical Staff. Fermilink is an on-line 
mentoring program that can be used by all employees.

 A recruiting DVD is under development.

Grade A-



PEMP  Year-End Contract Measures Review

168168

Year End Review of Fermilab Performance

Alicia Filak

Sept. 21, 2009



PEMP  Year-End Contract Measures Review

169169169

Year End Review of Fermilab Performance
Alicia Filak

Target 6.5.1.1:  Demonstrate effective Internal Audit and 
Oversight (IA) as assessed through external reviews, 
surveys and inspections of IA.

 Successfully passed DOE-OIG‟s tests of Internal Audit‟s 
implementation of the Annual Allowable Cost Audit, including 
compliance with Professional Audit Standards and implementation of 
the TeamMate automated workpaper system.

 Worked with Management, the DOE Site Office and OIG 
representatives to promptly address the DOE-OIG‟s expectation 
regarding evaluation of questionable costs. 
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Year End Review of Fermilab Performance
Alicia Filak

Target 6.5.1.1: Demonstrate effective Internal Audit 
and Oversight (IA) as assessed through external reviews, 
surveys and inspections of IA.

 Successfully passed DOE-OIG‟s tests of the Cooperative Audit 
Strategy across the complex including general audit management, 
planning and implementation of the IA program. 

 Internal Audit‟s effectiveness is monitored through verbal and written 
communications with the FRA Board of Directors Audit Committee.
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Year End Review of Fermilab Performance
Alicia Filak

Target 6.5.1.1:  Demonstrate effective Internal Audit and 
Oversight (IA) as assessed through external reviews, 
surveys and inspections of IA.

 Additional accomplishments increase the effectiveness of IA through 
peer interaction and use of professionally accepted quality standards. 

• Served as Team Member of Sandia National Laboratory 
Internal Audit Peer Review.
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Alicia Filak

Target 6.5.1.1:  Demonstrate effective Internal Audit and 
Oversight (IA) as assessed through external reviews, 
surveys and inspections of IA.

 Member of the Contractors Internal Audit Directors (CIAD) 
Professional Standards Subcommittee – Worked behind the scenes to 
promote adoption of The Institute of Internal Auditors (IIA) Quality 
Assurance Manual (QAM) for conduct of peer reviews across the 
complex.  FRA Internal Audit will be first site where the IIA‟s new 
QAM will be used by CIAD to conduct a review.  

Sept. 21, 2009
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Alicia Filak

Target 6.5.1.1:  Demonstrate effective Internal Audit and 
Oversight (IA) as assessed through external reviews, 
surveys and inspections of IA.

 Increased interaction and information sharing with IA at Argonne.

 Instructor for Fermilab‟s Management Practices training program to 
convey the purpose of the IA function to new supervisors. 

Grade A
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Alicia Filak

Target 6.5.2.1:  Approved Internal Audit Plan and 
substitutions are accomplished and open Internal Audit 
findings are effectively tracked  and resolved in a timely 
manner. 

 Planned audits and substitutions will be completed as agreed.

 An additional audit (FRA, LLC Annual Allowable Costs) will be 
completed. 

 OMB Circular A-123 Testing was performed to facilitate timely 
Management reporting to the DOE.
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Alicia Filak

Target 6.5.2.1:  Approved Internal Audit Plan and 
substitutions are accomplished and open Internal Audit 
findings are effectively tracked  and resolved in a timely 
manner. 

 Unexpected high priority Financial Management Assurance internal 
control testing was done to facilitate Management reporting to the 
DOE.

 An evaluation of the supplemental life accounting error was 
completed to provide Management with suggestions to strengthen 
controls.
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Alicia Filak

Target 6.5.2.1:  Approved Internal Audit Plan and 
substitutions are accomplished and open Internal Audit 
findings are effectively tracked  and resolved in a timely 
manner. 

 A review of personal Conflict of Interest Statements was performed. 

 Fiscal year end audit assistance will be provided to facilitate KPMG‟s 
independent external audit. Internal Audit will lead the coordination 
and expeditious completion of year end inventory counts.
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Alicia Filak

Target 6.5.2.1:  Approved Internal Audit Plan and 
substitutions are accomplished and open Internal Audit 
findings are effectively tracked and resolved in a timely 
manner. 

 Progress continued to be made tracking and closing internal audit 
findings in a timely manner.

 Actively pursued opportunities to promptly close findings during 
fieldwork.

Grade A 
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Bob Grant
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Target 6.5.3.1:  Complete the lab-wide “As-Is” quality 
assurance baseline activity (gap analysis) and the 
resultant Corrective Action Plan on an approved 
schedule.

 “AS-Is” baseline activities are complete

 Analysis of gaps and writing of the Corrective Action Plan has been 
completed in accordance with the plan

 All milestones on the approved schedule have been met

 DOE is routinely briefed on the status of the QA implementation
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Target 6.5.3.2:  Appoint, train, and activate Quality 
Assurance Representatives to support the 
implementation of the Quality Assurance Program and 
work toward full compliance with DOE Order 414.1c 
under the approved IQAP and graded approach.

This metric has been completed

Bakul Banerjee QAR

Frank Cesarano QAR

Nicole Gee Extended QAR

Tim Miller Extended QAR

Jim Rife QAR

Don Rohde QAR

Keith Schuh QAR

Rod Walton QAR

Jim Wollwert Extended QAR
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Vicky White
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Target 6.5.4.1:  Business System Information Technology 
(IT) projects in excess of $500,000 achieve 90% of the 
schedule, budget and technical milestones specified in 
the Approved Project Plan.

 There is one Business Systems IT project in excess of $500K in 2009: Fermilab Time & 
Labor (FTL) to automate employee time and effort reporting.

• In February 2009 the MIS department, responsible for executing the project 
under the Approved Project Plan, came into the Computing Division (CD) under 
an Associate Lab Director for Computing Science and Technology and CIO 
(acting), as part of a lab IT restructuring initiative;

• An Operational Readiness Review of FTL (as a lab-wide service and set of 
business processes) was conducted as part of due diligence of new management;

• A decision to implement central authentication of users was taken by the new 
management;

• As a result of these two factors the Project Plan schedule and technical 
milestones was adjusted in April 2009.

Sept. 21, 2009
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Year End Review of Fermilab Performance
Vicky White

Fermilab Time & Labor (FTL) to automate employee time 
and effort reporting: status and plans

 Operational Readiness Review very useful for assessing the status of the technology and 
the level of maturity of the business processes associated with labor time and effort. 

 All Exempt Employees have now been deployed

• TD – deployed as planned in Mar ‟09;

• CD – deployed as planned in May ‟09;

• PPD – deployed as planned in Jul ‟09;

• AD – deployed as planned in Aug ‟09;

• Completed more than two months ahead of May 2009 schedule.

 Nonexempt Employees – phased deployment planned thru mid-FY10.



PEMP  Year-End Contract Measures Review

184184184184

Year End Review of Fermilab Performance
Vicky White

Target 6.5.5.1:  FY 2010 business system Information 
Management (IM) plans are in alignment with the 
Laboratory’s Strategic Plan and are in place by 
September 30, 2009.

 The Computing Division maintains a Strategic Information Systems Plan (SISP) for 
business computing at the Laboratory 

 The SISP has two principal components: a Strategic (long range) Plan and a Tactical 
(short range) Plan

• The Strategic Plan deals with meeting the future business information needs of 
the Lab

• The Tactical Plan deals with meeting short range business information needs
 The FY 2009 Strategic Plan is in place and is being implemented. 
 The FY 2010 Strategic Plan was developed in concert with the Computing Division‟s 

strategic planning and budget process and will be put in place by September 30, 2009
 A new governance structure for Information Management and IT investments and 

projects is being developed beginning September 30, 2009. The portfolio of IM and IT 
projects will be prioritized for execution in FY2010, based on resources available for IM 
and IT in the Fermilab FY2010 budget.

Sept. 21, 2009
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Target 6.5.6.1:  The business system IM products and 
services meet customer requirements as demonstrated 
by 88% positive customer feedback.

 The Computing Division conducts formalized Customer Satisfaction Meetings with its 
“key” business customers on an annual basis

• 15-20 participants
• Senior Laboratory management, business leaders, and Div/Sec representation 

from all areas of the Laboratory
• Review and prioritize systems projects and agree upon metrics and measures of 

importance
 Review past year‟s IM performance, and identify future opportunities
 Formal questionnaire to solicit feedback and assess performance

• A series of 10 questions on IM products and services
• Responses measure satisfaction on a scale of 1 to 5 (1=Poor, 5=Excellent)
• Results are benchmarked against prior years‟ results, and reviewed by CD 

management and staff
• Items warranting follow up are assigned and tracked electronically for resolution

 Composite service level rating for IM for 2008 was 4.75/5.0. The service level rating for 
2009 is not yet complete, but is expected to approximate that of last year. 
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Target 6.5.7.1:  The business system IM projects are 
completed as identified in the IM plans and demonstrate 
measurable improvement and cost effective services and 
products.

 The MIS Tactical Plan for 2009 identified 22 business system Information Management 
(IM) projects, some of which required additional budget to achieve:

– 12 of these projects are expected to complete in 2009;

– 10 projects will not be done in 2009 

 For 2010 all IM and core services IT projects will be examined and prioritized lab-wide 
based on their potential to 

• Make the lab‟s operations and management functions more efficient

• Support the strategic goals of the lab

• Provide cost savings over the next five years

• Reduce risk of dependency on unsupported or outdated technologies for business 
functions and core IT services of the lab

Sept. 21, 2009
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Target 6.5.8.1:  The Laboratory completes the EVMS 
Readiness Assessment, On-Site Review, and Corrective 
Action steps, working to achieve certification by 
September 30, 2009.

 Pre-Meeting; Nov 6 2008; OECM, OPA (Lehman SC-28)

 Readiness Assessment; Jan 9, 2009; OECM, Tecolote, OPA

 EVMS Internal Readiness Assessment; Jan 12-16, SM&A
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 Training

• EVMS for Lab Management, Feb 6, 2009

• 2-Day Certification Training, Dec 3-4, 2008 mainly NOvA

 Submitted required pre-Review documentation, Apr 3, 2009

 DOE EVMS Certification Review held the week of May 11, 2009

 CAP (Corrective Action Plan) submitted in May, approved in June. 
Some CAP items complete; all to be complete by Oct 1.
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Target 6.6.1.1:  All intellectual assets deployed through 
license agreements, option agreements or technology 
assistance agreements resulting in royalty income or 
license income is used according to the DOE approved 
Royalty Plan and funds are accounted for and audited in 
accordance with requirements.

 The laboratory has not received any license income during the 
review period.

• There is only one active license agreement in place.

GRADE B+

Sept. 21, 2009
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Target 6.6.1.2:  The Laboratory takes a proactive 
approach to public outreach through such activities as 
maintaining current information on its Web pages, 
conducting presentations, issuing press releases and 
newsletters and distributing up-to-date pamphlets.” (1)

 The Fermilab Web site is updated daily with news and information.  
The laboratory will launch an all-new home page and "public" Web 
site on April 21 with updated content and architecture.

 Fermilab manages the US LHC Web site, the Interactions.org Web 
site, and the new Quantum Diaries Web site.

 Fermilab manages the production of symmetry magazine and the 
online "symmetry breaking"

 Fermilab presents an annual lecture series for the public on topics 
in particle physics and astrophysics.

Sept. 21, 2009
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Target 6.6.1.2:  The Laboratory takes a proactive 
approach to public outreach through such activities as 
maintaining current information on its Web pages, 
conducting presentations, issuing press releases and 
newsletters and distributing up-to-date pamphlets.” (2)

 Fermilab recently issued its first press release with embedded video 
content.

 Fermilab Today, the laboratory's daily online newsletter, reaches 
5,000+ "outside" subscribers in addition to all laboratory 
employees.

Sept. 21, 2009
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 Fermilab includes local communities in planning the laboratory's 
future through public participation in Citizen Task Forces

 Fermilab established an ARRA web site to inform the public of 

progress on implementing the portion of the ARRA funds assigned 

to Fermilab.

 GRADE A

Sept. 21, 2009
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 Target 7.1.1.1: > 80% Expect to meet target
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 Target 7.1.2.1:  Documentation is provided that validates the readiness 
of existing facilities and infrastructure to carry out the assigned 
scientific missions as evidenced by: peer review; critical maintenance 
funding properly allocated and effectively spent, and summary tables 
within the mission readiness report, which show improvement in 
existing facilities and/or infrastructure (e.g. have moved upward on 
the scale from “not capable” through “marginal” and “partial” to 
“capable”).

Fermilab developed a process, completed the Mission Readiness (MR) 
baseline review, and submitted summary results as a component of the 
2009 Lab Business Plan.  In preparation for a Fermilab MR peer review, 
FESS participated in reviews at ORNL and PNNL.   Maintenance 
continues to be funded adequately at approximately 2% of facility RPV, 
with spending verified through quarterly reporting. SLI project expected 
to receive CD-0

Expect to meet target at year end 



PEMP  Year-End Contract Measures Review

Sept. 21, 2009 198198

Year End Review of Fermilab Performance
Randy Ortgiesen

Target 7.1.3.1:  > 90%
 Project: Milestone: Met?

 DWS Loop to Wilson Hall Construction Start Yes

 Batavia Rd. Sec. Upgrades Engineering Start Yes

 Feeders 37 & 30 Upgrades  Construction Comp. Yes

 Site 50/52 Sanitary Sewer Engineering Comp. Yes

 FCC Cooling Upgrades Engineering Start Yes

 NML Expansion Engineering Start Yes

 MI-8 Expansion Engineering Start Yes 

 High Availability Computing Center Engineering Start Yes

 Wilson Hall Generator Engineering Start Yes

 IB-3 Addition Engineering Start Yes

 MINU Construction Start Yes

 Batavia Road Security Upgrades Construction Start Yes 

100% of milestones achieved –target met

198
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Target 7.1.4.1:  An acceptable finalization of the FY08 
Executable Plan, which adequately addresses the site's 
contribution to meeting the Agency-wide goals of the 
TEAM initiative and Executive Order 13423, is developed 
after a period of consultation with DOE and is submitted 
to DOE for approval no later than December 31, 2008.  In 
addition, 90% the actions identified in the finalized plan 
for completion in FY09 are accomplished on schedule.

Executable Plan Approved

 1.  Energy Efficiency
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• Fermilab will complete the DES review and 
construction/acceptance support required to complete DOE‟s 
ESPC initiative to increase energy efficiency on site by the end 
of the year.

• We are up-to-date on completing all of the DES reviews 
submitted to FSO (Phase 2 is now in preparation) and have 
provided timely technical support to Ameresco in developing 
their ECMs plus review of their 851 Safety Plan. Under DOE‟s 
direction and timing, Fermilab has now completed all of the 
DES reviews and given all the support needed to move this 
project forward.  It is now at the DOE ESPC Review Board 
acceptance stage at DOE HQ, but execution remains entirely 
under DOE control.  
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 2. Renewable Energy

• Fermilab will procure green power Renewable Energy Credits needed to 
meet 3% of the total annual electric power consumed.

• We have directed DESC to procure RECs for 13,500MWh to cover 
Fermilab‟s FY09 needs and are awaiting bids to be received by DESC.  
Fermilab in coordination with FSO and DESC has completed the 
procurement of RECs to cover FY09 requirements. 

 3. Water 

• Fermilab will complete its assessment of the domestic water use on site 
and develop recommendations to meet the TEAM goals.

• Fermilab has completed it‟s assessment of domestic water use to 
identify problem areas and made improvements.  Reassessed total 
water usage and have exceeded the 16% goal. 
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 4. Transportation/ Fleet Management

• Fermilab will establish contracts for the delivery of B5 and B20 biodiesel 
fuel and begin its usage in operating the fleet on site.

• We have established the contracts and are now using biodiesel fuel in 
Fermilab‟s vehicle fleet. (Note - We have also ordered 10 AFV vehicles 
toward replacing all of our 61 gasoline vehicles by the end of 2010 and 
hope to get ARRA money shortly to replace even more this year.)  
There have been no adverse effects from our use of biodiesel fuels.  
Fermilab has received its full order of AFVs and 10 of the 24 ARRA 
vehicles.  Only 20 more AFVs needed in FY10 to met the goal
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 5. High Performance & Sustainable Buildings

• Fermilab will begin its assessment of the CDF and D-0 office buildings 
to make recommendations for consideration in meeting the TEAM 
goals.  The assessment work is now under contract and FESS new hires 
are slated to assist with execution of this work. 

• We have received proposals to conduct assessments of the CDF and D-
0 Office buildings. 

 100% of goals achieved –target met
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Target 7.2.1.1:  > 80%

 MINU – programmatic and excluded, but in TYSP

 Batavia Rd. Security upgrades – special DOE request, NA to TYSP

 NML Expansion – ARRA; in TYSP

 FCC Cooling Upgrades – ARRA; in TYSP as Computing Cooling 
Improvements

 IB-3 Addition – ARRA and not in TYSP

 High Availability Computing Center – ARRA; in TYSP 

 Wilson Hall Generator Replacement – ARRA and excluded; in TYSP

 MI-8 Expansion – ARRA and excluded; in TYSP as MI-65 Expansion

Target met - 7 GPP in TYSP/8 projects total = 88%
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 Target 7.2.2.1: < 5% Target expected to be met

Sept. 21, 2009
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 Target 7.2.3.1: < 5% Target expected to be met

Sept. 21, 2009

Oct. 08 Nov Dec Jan. 09 Feb Mar Apr May Jun Jul Aug Sep Est FYTD

% of Scheduled 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
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Accelerator complex  DOE Measure 7.2.3.1
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Target 7.2.4.1:  Internet Bandwidth is either maintained 
or improved

 Off-site bandwidth increased 
by factor of 4 over past 4 years

• Supporting high data movement 
requirements of experiments

• Scalable MAN architecture provides 
cost-effective growth path for future 
needs

Sept. 21, 2009
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Target 7.2.4.1:  Internet Bandwidth is either maintained 
or improved

Pioneering in use of data circuits:
14 end-to-end circuits deployed
Isolates high impact (LHC) data 
movement from general internet
Provides predictive bandwidth

WAN-related R&D efforts:
Lambda Station path selection 
service
Structured WAN performance 
analysis methodology
perfSONAR network performance 
monitoring service

Sept. 21, 2009
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Target 8.1.1.1:  90% of emergency management findings 
from approved Tripartite reports and/or drill critiques 
scheduled for completion during the performance period 
are completed as scheduled.
 No Lab emergency management findings have been identified so far during this 

performance period.

 This continued reduction in the number and severity of the findings indicates a 
maturation of the emergency response program.  

 Lesson‟s learned from the power outage in November of 2008 and from the H1N1 
preparations in May 2009 have been incorporated into the emergency planning 
procedures (more details to follow)

Grade – B+

Sept. 21, 2009
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Target 8.1.2.1:  Annually conduct at least one EOC 
exercise.

 We did have an actual event on 11/5/09, a power loss to the site.

• EOC was “activated”, but not initially

• “Hotwash” occurred: the Lab reviewed the timeline, procedures, the process and 
updated procedures as necessary (hotwash documented)

• We will take credit for this

 Additionally, the EOC staff has been officially assembled in order to address, in a 
planning format, the upcoming H1N1/09 flu season. This has been a large effort and has 
showed the strength of our EOC team and our ability to organize and prepare for an 
emergency situation.

Grade – A

Sept. 21, 2009
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Target 8.1.2.2:  Annually conduct at least two facility 
drills per occupied building (tornado and fire evacuation).

 64 total occupied buildings – thus requiring 128 drills

• Completed 64 tornado drills

• Completed 50 fire drills

 Balance of drills will be completed prior to the end of FY09.

 Additionally, several drills were conducted in non-required buildings: 

• 8 Fire 

• 12 Tornado 

 One chemical spill drill was also conducted in August 2009

Grade – B+

Sept. 21, 2009
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Target 8.1.2.3:  All occupied buildings have the Local 
Area Emergency Plans (LAEPs) posted and those are 
maintained, up-to-date and meet all requirements for 
LAEPs.

 100% of Occupied Building Local Area Emergency Plans have been submitted.

 Each plan has been reviewed by the Emergency Coordinator, feedback has been given 
and revisions made.  All plans are posted in the relevant buildings or areas.

 Field validation of posting and content occurs during HPR inspections 

Grade – B+

Sept. 21, 2009
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Target 8.2.1.1:  < 20 hours

• The amount of time that the Tevatron did not run, CDF/D0 
experiments could not take data, or business systems were unable 
to operate that is attributable to a successful cyber attack was zero
hours. 



PEMP  Year-End Contract Measures Review

217217217217

Year End Review of Fermilab Performance
Vicky White

Target 8.2.2.1:  ≤ 1 TB

• The amount of experiment data that was irrecoverably lost 
attributable to a successful cyber attack was zero. 

Sept. 21, 2009
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Target 8.2.3.1:  The Laboratory will complete actions in 
Plans of Actions and Milestones (POA&Ms) on or ahead of 
schedule.

 All POA&Ms due in FY2009 were completed ahead of schedule. 

Sept. 21, 2009
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Target 8.2.4.1:  Each NIST system categorized as having 
moderate impact will have at least 90% of its moderate 
level controls assessed each fiscal year.  Summary results 
will be provided to the DOE Designated Approval 
Authority (DAA) on an annual basis.

 There are currently four NIST systems categorized as having 
moderate impact. During FY09:

• Two systems have had 100% of their controls assessed.

• Two systems are having their assessments completed this 
month.

Sept. 21, 2009
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Target 8.2.5.1:  90% of the Computer Security staff, 
Desktop Administrators, System Administrators, and 
computer users will complete role- specific computer 
security training each fiscal year.

 100% of the Computer Security staff completed training (23/23)

 93% of the Desktop Administrators completed training (379/408)

 96% of the System Administrators completed training (273/285)

 92% of the general computer users completed training 
(1172/1272)

 Training is handled online through the lab‟s TRAIN system

Sept. 21, 2009
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Target 8.3.1.1:  100% compliance with the Fermilab 
Nuclear Materials Control and Accountability Program 
Implementation Plan.

 100% compliance with the current Laboratory Nuclear Materials Control and  
Accountability Program Implementation Plan. 

 Self-assessments and DOE reviews continue to find the program to be 100% in 
compliance.  

 This program was assessed by DOE as part of the Safeguards and Security Survey of 
Fermilab March 9-12, 2009.  A rating of "satisfactory", the highest level awarded, was 
achieved.

Grade – B+

Sept. 21, 2009
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Target 8.3.1.2:  All Nuclear Material Control and 
Accountability (MC&A) Program and MC&A Procedures 
are updated to reflect current laboratory operations 
during the review period.

 These updates continue to be completed.

Grade – B+

Sept. 21, 2009
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Target 8.3.2.1:  Planned quarterly walkthroughs by 
Fermilab security of PPAs find access card readers 
working properly and employees and users inside the 
PPAs wearing badges > 97% of the time.

Security Officers conducted walkthroughs of all PPA‟s in all quarters 
of FY2009:

 Q1 (12/08-12/14/09):  1230 badges properly displayed out of 1239 
persons observed (99.3%).  One door on the east wall of CDF was 
found ajar; the Locksmith checked and adjusted door closer for 
proper operation.

Sept. 21, 2009
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 Q2 (03/25-03/31/09):  1112 badges properly displayed out of 1115 
persons observed (99.7%).  It was reported that both the north 
and south doors on the east wall of CDF were not closing and 
latching automatically; the Locksmith replaced both door closers with 
units having stronger closing pressure.

 Q3 (06/08-06/15/09):  1151 badges properly displayed out of 1152 
persons observed (99.9%).  The card reader door at CHL was 
found to be malfunctioning; repaired.

 Q4 (09/01-09/07/09):  Final results not reported due to staff 
absence, but 100% of persons observed during first 3 days were 
properly displaying badges.

 Overall FY2009 result projected to be 99.7%.  

Grade = A- (exceeds expectations).

Sept. 21, 2009
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Target 8.3.3.1:  The Laboratory provides effective 
support toward the management of  DOE’s prime security 
contract.  

 Weekly staff meetings between Fermilab and the TPS Site 
Operations Manager were instituted to improve communications.  
Topics included officer safety, training progress of new hires, officer 
recruitment status, special event staffing, and suggestions made by 
TPS officers.  Several patrol changes were instituted as a result of 
officers‟ suggestions.

 Fermilab Security staff conducted 3 site-specific training classes in 
FY2009, for a total of 9 new TPS security officers.

Sept. 21, 2009
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 Prior to the DOE S&S Inspection, Fermilab Security staff coordinated 
facilities and resources for TPS/ARES to stage training on the 
Fermilab site.  Training covered vehicle stops, OC spray use, and 
handcuffing.

 Fermilab provided 3 squad cars to TPS.  In order to minimize down 
time, the FRA security staff, in cooperation with TPS SOM and 
officers, instituted a rigorous vehicle inspection program.  Fermilab 
staff coordinates preventative and required maintenance.  It appears 
that this more rigorous inspection regimen has reduced unexpected 
down time.  In Q4, one of the 3 vehicles was replaced with a heavier 
duty vehicle with lower mileage.

 Fermilab staff assisted DOE with the extension of the TPS contract, 
incorporating changes to improve performance of the security force.  
Fermilab will provide all training.

Grade = A-

Sept. 21, 2009
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Other Special Security Accomplishments for FY2009:

 Received “Satisfactory” rating on DOE S&S Survey, March 2009 (no 
Findings).

 Replaced aging video management system with new digital system.

 Major progress on implementing new guard tour tracking system 
(FELIX).

 Installed and upgraded intrusion detection systems.

 Updated SSP, added GCC to list of PPA‟s.

 Chaired the Traffic Safety Subcommittee of the LSC.

 Enhanced security for WDRS for WH-15 and Daycare Center.

Sept. 21, 2009
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 BSS/Property and Inventory Control Department maintains a list of 
high risk assets that are in Fermilab‟s possession, and makes use of 
the ORNL webside and the Australia Group website for purchase 
order screening and HR property identification.  Disposition of HR or 
assets that may contain proprietary information is handled under 
strict procedures including witness of destruction.  Fermilab also 
engages the services of an attorney specializing in export control.  
Property staff have taked DOE non-proliferation training.

 There were no instances of export control violations to date in 
FY2009.

 100% of HR assets were accounted for.

 Fermilab does not possess any sensitive technology transfer 
information.

Grade = A-

Sept. 21, 2009
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Target 8.4.1.1:  Maintains a list of any export control 
items that are in Fermilab’s possession and a list of any 
sensitive subjects, reports on any events involving 
protection of sensitive and technology transfer 
information or export control items, and mitigates these 
as necessary.

 The Fermilab BSS Property and Inventory Control Department 
maintains a list of all high risk/export controlled property (258 
items).  The Property Office is currently in the process of verifying 
100% of all the high risk/export controlled property.  There have 
been no adverse events involving protection of these assets.

Sept. 21, 2009



PEMP  Year-End Contract Measures Review

233233233

Year-End Review of Fermilab Performance
Bruce Chrisman

 There have been no instances of export control violations during the 
first 11 months of FY2009.

 Fermilab does not have sensitive technology transfer information.

GRADE B+

Sept. 21, 2009
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Target 8.4.2.1:  All laboratory employees are provided an 
annual CI reporting requirements briefing and special 
annual CI presentations are made available for 
employees to attend.

 The CH-CI approved annual training memorandum is routinely sent 
to all in the third quarter of each fiscal year.  Memorandum approved 
by DOE-CH-CI and sent to all employees 8/11/09.

GRADE B+

Sept. 21, 2009
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Target 8.4.3.1:  Provides hosts for UFVAs complete 
annual security briefings which prepare them to 
effectively perform their responsibilities.

 All approved hosts receive annual training.

• The training needs up-dating and we are awaiting a draft script for this 
from CH-CI 

• It was agreed with CH-CI that we need more hosts, and we agreed the 
new hosts would be the audience for a new training video.

 The Security review conducted by CH found no deficiencies in the 
UFVA program.

GRADE B+

Sept. 21, 2009


